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San Francisco Bay Area Regional Priority Projects and Programs 
Attachment 4.  Budget  

 

 
 
Summary Proposal Budget 

The total cost of implementing the five regional programs in this Proposal is $124.3 million. Of this 
amount, $85.31 million (69%) is non-state match funding, $9.17 million is other state funding, and 
$29.72 million is being requested as part of the Proposition 84 Round 1 Implementation Grant Program. 

 

The budget tables in this attachment are ordered as follows: 

1) Overall Proposal Summary Budget (Table 8) 
2) Program Summary Budget (Table 8) 
3) Project Budget (Table 7) 
4) Budget Details 
5) Budget Attachments and Supporting Documentation 

 

In accordance with the PSP, the budget items align with the work tasks described in Attachment 3 – Work 
Plan and Attachment 5 – Schedule. 
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Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State Funds Being 
Used

Total % 
Funding Match

0 Grant Administration $100,000 $743,000 $0 $843,000 12%

1 Regional Recycled Water Program $55,641,000 $10,000,000 $0 $65,641,000 85%

2 Regional Water Conservation Program $6,406,872 $8,952,685 $0 $15,359,557 42%

3 Wetland Ecosystem Restoration Program $17,871,175 $3,750,000 $9,171,180 $30,792,356 58%

4
Regional Green Infrastructure Capacity Building 
Program

$4,615,892 $4,565,881 $0 $9,181,773 50%

5
Integrated Water Quality Improvement, Flood 
Management and Ecosystem Restoration in Bay 
Area Disadvantaged Communities

$674,589 $1,703,860 $0 $2,378,449 28%

Grand Total 
(Sum rows (a) through (h) for each column)

$85,309,528 $29,715,426 $9,171,180 $124,196,134 69%

Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)
Individual Project Title 
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Budget Information for Grant Administration 

 
 
  



Grant Administration Estimate - Bay Area Prop 84 Implementation Grant

Non- Non- $180 $165 $165 $300 $55 $120 10% 5%

State State State State

T
a

sk

S
u

b
ta

sk

Grant Admin Element % Share($) % Share($)

Total 
Cost Consult.

Grant 
Mgr

BACWA 
Ex.Dir

BACWA 
Legal

BACWA 
Asst.

BACWA 
Acct.

Hours / 
Yr.

Annual 
Labor 

Subtotal

ODC 
Annual 
Costs

Annual 
Subtotal

# Yrs / 
Task

Total 
Hours Total 

Total with 
Conting.

Total 
w/Indirect 

Costs (IDC)

1 Administration/Implementation 74% $743,092 26% $257,865 $1,000,957

1 Finalize Grant Agr w/DWR 77% $47,748 23% $14,400 $62,148 0 80 20 80 8 0 188 $40,940 $400 $41,340 1 188 $41,340 $45,474 $47,748

2 Finalize Implem. Agr w/Agencies 73% $47,702 27% $17,700 $65,402 0 40 40 80 20 20 200 $40,700 $600 $41,300 1 200 $41,300 $45,430 $47,702

3 Quarterly Reports 71% $143,936 29% $59,400 $203,336 160 32 4 0 8 8 212 $36,140 $5,400 $41,540 3 636 $124,620 $137,082 $143,936

4a Invoicing to DWR (Qtr) 56% $80,457 44% $63,720 $144,177 40 80 8 0 8 8 144 $23,120 $100 $23,220 3 432 $69,660 $76,626 $80,457

4b Reimbursement Process (Qtr) 92% $129,938 8% $11,745 $141,683 0 120 20 0 80 80 300 $37,100 $400 $37,500 3 900 $112,500 $123,750 $129,938

5 Bookeeping, Auditing 61% $34,304 39% $21,600 $55,904 0 0 4 0 8 40 52 $5,900 $4,000 $9,900 3 156 $29,700 $32,670 $34,304

6 Coord Mtgs, Support, Mtn Records 83% $194,387 17% $39,600 $233,987 160 120 20 0 40 0 340 $54,100 $2,000 $56,100 3 1020 $168,300 $185,130 $194,387

7 Field Vists, DWR Final Insp., Proj Compl. 69% $64,622 31% $29,700 $94,322 80 20 2 0 4 0 106 $18,250 $400 $18,650 3 318 $55,950 $61,545 $64,622

440 492 118 160 176 156 1542 $256,250 $13,300 $269,550 3,850 $643,370 $707,707 $743,092

Rates Hours Cost w/conting. w/IDC

$165 Agency Staff w O/H 1,236 203,940$      $224,334 235,551$     

$165 BACWA ED 234 38,610$        $42,471 44,595$       

$55 BACWA Asst 472 25,960$        $28,556 29,984$       

$120 BACWA Acct 428 51,360$        $56,496 59,321$       

$300 BACWA Legal 160 48,000$        $52,800 55,440$       

$180 Consultant 1,320 237,600$      $261,360 274,428$     

3,850 605,470$      $666,017 699,318$     Subtotal

Other Direct Costs (ODC) $37,900 $41,690 43,775$       

643,370$      $707,707 743,092$     Grand Total

Totals by Position

Annual Labor Hrs per Task

GRANT FUNDED 

1/7/2011



 

 

San Francisco Bay Area Proposition 84 Round 1 Implementation Grant  January 2011 

  

Attachment 4 Budget  4- 3 

 

Budget Information for Program 1: Regional Recycled Water Program 

 

This program consists of the following projects –  

(a) CCCSD-Concord Recycled Water Project 

(b) DSRSD Central Dublin Recycled Water Distribution and Retrofit Project 

(c)  EBMUD East Bayshore Phase 1A-I-80 

(d) MMWD Peacock Gap Recycled Water Extension 

(e) NBWRA Program 

(e.1) NMWD Novato North Service Area Project 

(e.2) LGVSD Novato South Service Area Project 

(e.3) NSH Pipeline Construction Stage 1 Project 

(e.4) Sonoma Valley Recycled Water Stage 1 Project 

(f) SFPUC Harding Park Recycled Water Project 

(g) SBWR Industrial Expansion and Reliability 
  



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used
Total

% 
Funding 
Match

(a) CCCSD‐Concord Recycled Water Project $3,170,000 $1,030,000 $0 $4,200,000 75%

(b)
DSRSD Central Dublin Recycled Water Distribution and 
Retrofit Project

$2,970,000 $1,130,000 $0 $4,100,000 72%

(c)  EBMUD East Bayshore Phase 1A‐I‐80 $1,445,000 $741,000 $0 $2,186,000 66%

(d) MMWD Peacock Gap Recycled Water Extension $9,636,000 $500,000 $0 $10,136,000 95%

(e) NBWRA Program

(e.1) NMWD Novato North Service Area Project $10,892,000 $500,000 $0 $11,392,000 96%

(e.2) LGVSD Novato South Service Area Project $11,131,000 $500,000 $0 $11,631,000 96%

(e.3) NSH Pipeline Construction Stage 1 Project $2,557,000 $500,000 $0 $3,057,000 84%

(e.4) Sonoma Valley Recycled Water Stage 1 Project $4,500,000 $500,000 $0 $5,000,000 90%

(f) SFPUC Harding Park Recycled Water Project $6,322,000 $2,114,000 $0 $8,436,000 75%

(g) SBWR Industrial Expansion and Reliability $3,018,000 $2,485,000 $0 $5,503,000 55%

Grand Total $55,641,000 $10,000,000 $0 $65,641,000 85%

Table 8. Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Individual Project Title 

1. Bay Area Regional Recycled Water Program



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $200,000 $200,000 100%

(b) Land Purchase/Easement $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $170,000 $170,000 100%

(d) Construction/Implementation $1,890,000 $1,030,000 $2,920,000 65%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $340,000 $340,000 100%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $570,000 $570,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $3,170,000 $1,030,000 $0 $4,200,000 75%

*List sources of funding:  San Jose/Santa Clara Water Pollution Control Plant Capital Budget (Cities of San Jose, Santa Clara and Milpitas; Cupertino 
Sanitary District; West Valley Sanitary District; County Sanitation District 2­3;Burbank and Sunol Sanitary District)

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: CCCSD-Concord Recycled Water Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: CCCSD-Concord Recycled Water Project

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 178,400 178,000

Total 0 178,400 0 178,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Consultant 20,000 20,000

Total 0 0 20,000 20,000

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Assistant Engineer 1,600 2,000

Total 0 1,600 0 2,000
*Grant reporting

Budget Category (a) Total 200,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Project administration costs for this project are estimated to be about 4% of the total project costs, and are based on the District’s typical project experience. 
Administration budget amounts to $200,000.  

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Predesign Consultant 30,000 30,000
Design Consultant 50,000 50,000

Total 0 0 80,000 80,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Engineering Assistant 100 150 15,000 15,000
Archaeological Report Consultant 20,000 20,000
Geo-probing for drilling Consultant 30,000 30,000
EA for NEPA compliance Consultant 25,000 25,000
Total 150 15,000 75,000 90,000

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (c) Total 170,000

Budget includes pre-design, design and environmental documentation (CEQA compliance and NEPA) costs.

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

* Pre-design and design tasks were completed prior to 9/30/08 as part of the District's A-Line Sewer Interceptor project.  The budget shown is a reasonable 
approximation of the costs related to this Recycled Water Project only.



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Equipment Description Total Cost $
Backflow devices 300,000
Valves, appurtenances, shoring 
and trenching, 
mobilization/demobilization 600,000

Total 900,000

Materials Used
Unit Costs 

($) No. of Units Total ($)
10" HDPE 85 1700 140,000
10" PVC 170 1400 240,000
8" PVC 150 1900 290,000
6" PVC 130 1400 180,000
4" PVC 80 6100 490,000
Service Laterals 15,000 34 510,000
On-Site Connections 5,000 34 170,000

Total 2,020,000

Budget Category (d) Total 2,920,000

Expenses/Consultant

Equipment

Materials

The requested grant funding of $1,030,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. Note 
that labor costs are included in equipment and material costs.

Expenses/Consultant



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction management and 
engineering support 340,000 340,000

0
Total 0 0 0 340,000 340,000

Budget Category (f) Total 340,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 570,000

Assumptions:

Percentage used for contingency 20 % 0.282178218 Cost ($) 570,000

TOTAL ESTIMATED COST OF THIS PROJECT 4,200,000
584000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 3,170,000
Requested Grant Funding: $ 1,030,000
Other State Funds being Used: $
Percent Funding Match 75%

Contingency costs for this Project are estimated to be 20% of the construction costs, and are based on the District's experience with similar projects. Overall, 
contingency costs amount to $570,000. 

Expenses/Consultant

There are no other costs associated with this project.

Expenses/Consultant

Expenses/Consultant

Construction administration is estimated at 20% of total project construction cost, including allowances, and is based on the District's experience with typical 
projects, and potential for additional engineering support that might be needed during installation of the backflow devices for construction with Contra Costa 
Water District (CCWD).



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $155,000 $155,000 100%

(b) Land Purchase/Easement $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $711,000 $711,000 100%

(d) Construction/Implementation $1,018,000 $1,130,000 $2,148,000 47%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $456,000 $456,000 100%

(g) Other Costs $30,000 $30,000 100%

(h) Construction/Implementation Contingency $600,000 $600,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $2,970,000 $1,130,000 $0 $4,100,000 72%

*List sources of funding: 

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title:  DSRSD Central Dublin Distribution and Retrofit Recycled Water Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: DSRSD Central Dublin Distribution and Retrofit Recycled Water Project

1. Note that all costs have been rounded to nearest $1,000.
Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 175 743 130,000 130,000

Total 743 130,000 0 130,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Consultant 20,000 20,000

Total 0 0 20,000 20,000

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Engineer 156 32 4,992 5,000

Total 32 4,992 0 5,000

Budget Category (a) Total 155,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Expenses

Project administration costs for this project are estimated to be $155,000. This assumes project administration costs will be about 5% of the total project costs, and is 
based on the District’s typical project experience. 

Expenses

Expenses



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Planning 195,000 195,000
Management-  District Staff Engineering 98,000 98,000

Total 0 293,000 0 293,000

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
QA/QC QA/QC @ $225/hr 9,900 10,000
Design Management  Project Manager @ $185/hr 14,800 15,000
Design Management  Project Engineer @$ 150/hr 16,500 17,000
Design Management  Engineer @ $120/hr 15,600 16,000
Design Management  Staff Engineer @$100/hr 15,000 15,000
CADD CADD Drafter @ $115/hr 46,000 46,000
Surveying Survey Crew @ $285/hr 22,800 23,000
L.S. $130/hr 19,500 20,000
Tech $95/hr 7,600 8,000
WP $75/hr 2,175 2,000
Other Design Costs  LS 10,000 10,000
Aerial/photo LS 11,500 12,000
Geotechnical LS 26,500 27,000
Potholing LS 12,000 12,000
Total 0 0 229,875 233,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 100 242 24,200 24,000
Word Processing/Graphics 65 98 6,370 6,000
Regulatory Specialist Specialist @ $107/hr 21,767 22,000
Cultural Resouce Specialist Specialist @ $127/hr 11,132 11,000
Air/Noise/CEQA Specialists Specialist @ $149/hr 13,811 14,000

Estimated Direct Expenses 
(mileage, postage, and EA 
document production) 3,200 3,000
Contractor 5,000 5,000

Total 340 30,570 54,909 85,000

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Encroachment Permits 100,000 100,000

Total 0 0 100,000 100,000

Budget Category (c) Total 711,000

Planning cost are estimated at 8% of project construction cost. District staff engineering and management time associated with planning activities is estimated at 4% of 
project construction cost.  Management time asociated with design activities and environmental documentation is also included. The budget estimate reflects an 
assumed fee for pre-construction surveys.

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

*Based on Winzler & Kelly Fee Estimate (W&K)

*District Staff time; Consultants Valerie Young for CEQA Consultation and Vinnedge Consultants for preparation of NEPA documents.



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Management Project Manager @ $185/hr 2,590 3,000
Management Project Engineer @ $150/hr 4,500 5,000
Management Staff Engineer @ $100/hr 2,000 2,000
CADD Drafter @ $115/hr 920 1,000
Other Costs  Consultant 1,432 1,000
Total 0 0 11,442 12,000
*Winzler & Kelly Estimate

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Directional Drill (labor plus equipment )

LS 150,000 150,000
Culvert Crossing LS 50,000
On-site improvements (Retrofit) LS 200,000 200,000
Mobilization & Demobilization @4%

LS 80,000 80,000
Traffic Control LS 65,000 65,000

Total 0 545,000 0 495,000

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
6" PVC 75 10,715 804,000
12" 132 4,700 620,000
Connection to existing 3,000 12 36,000
Connection to Existing:Wells M.S 3,000 1 3,000
Connection to Existing:Cronin Park 2,000 1 2,000
Connection to Existing:Valley H.S. 3,000 1 3,000
Connection to Existing:Frederiksen E.S. 5,000 1 5,000
Connection to Existing:Dublin H.S. 20,000 1 20,000
Connection to Existing:Swim Center 3,000 1 3,000
Connection to Existing:Kolb Park 4,000 1 4,000
Connection to Existing:Murray E. S. 3,000 1 3,000
New Connection at:DERWA Main (W. of
Ironhorse Trail)

15,000 1
15,000

Connection to Existing: Amador Lake Apt 3,000 8 24,000
Connection to Existing: Stagecoach Park 4,000 1 4,000
Connection to Existing: DERWA (E. of
Ironhorse Trail)

5,000 1
5,000

Cross Connection Testing 5,000 18 90,000
Total 1,641,000

Budget Category (d) Total 2,148,000

Equipment

Expenses/Consultant

The requested grant funding of $1,130,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Expenses/Consultant

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management Construction Manager 400,000 400,000
Construction Management Engineer @ $150/hr 16,200 16,000
Construction Management Staff Engineer @ $100/hr 2,400 2,000
Construction Management WK Other Costs 792 1,000
Construction Management Project Manager @ $185/hr 9,250 9,000
Construction Management Project Engineer @ $150/hr 6,000 6,000
Construction Management Engineer @ $120/hr 12,000 12,000
CADD Drafter Drafter 1,380 1,000
Tech Tech 4,275 4,000
WP WP 3,300 3,000
WK Other Costs  WK Other Costs  2,016 2,000

Total 0 0 0 457,613 456,000

Budget Category (f) Total 456,000

Row (g) Other Costs 30,000

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project management 30,000 30,000

Total 0 0 0 30,000 30,000

Row (h) Construction/Implementation Contingency 600,000

Assumptions:

Percentage used for contingency 30 % Cost ($) 600,000

TOTAL ESTIMATED COST OF THIS PROJECT $ 4,100,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 2,970,000
Requested Grant Funding: $ 1,130,000
Other State Funds being Used: $
Percent Funding Match 72%

Expenses/Consultant

Construction administration costs include costs associated with a construction manager to monitor construction of the project in accordance with the contractual plans 
and specifications, interaction between the contractor and the owner, review and approval for contractor payments, and construction inspection. District experience is 
that construction management fees are generally about the same as the project engineering design fee.

Expenses/Consultant

Expenses/Consultant

Contingency costs for this project are estimated to be $600,000. This assumes contingency costs will be about 30% of the construction costs, and is based on prior 
experience with recycled water projects. 

There is a $30,000 contingency assumed for management activities.



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $100,000 $100,000 100%

(b) Land Purchase/Easement $100,000 $100,000 100%

(c) Planning/Design/Engineering/ Environmental Documentation $370,000 $370,000 100%

(d) Construction/Implementation $455,000 $741,000 $1,196,000 38%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $180,000 $180,000 100%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $240,000 $240,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $1,445,000 $741,000 $0 $2,186,000 66%

*List sources of funding: East Bay Municipal Utility District Capital Budget

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: EBMUD East Bayshore Phase 1A I-80 Pipeline

Budget Category Total % Funding 
Match

Requested Grant
 Funding

Non-State Share* 
(Funding Match)

Other State 
Funds Being 

Used



Project Title: EBMUD East Bayshore Phase 1A I-80 Pipeline

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 100,000 100,000

Total 0 100,000 0 100,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 100,000

Budget Category (b): Land Purchase/Easement (if applicable) 100,000

Is the cost for purchase of land or an easement to use the land?
Answer: The cost is for a potential Caltrans easement.

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($) 100,000

Expenses/Consultant

Project administration costs for this project are estimated to be $100,000. This assumes project administration costs will be about 5% of the total project costs, 
and is based on the District’s typical project experience. 

Expenses/Consultant

Expenses/Consultant



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Planning 35,000 35,000

Total 0 0 35,000 35,000

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design 180,000 180,000
Project Management 70,000 70,000

Total 0 250,000 0 250,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEQA 35,000 35,000

Total 0 35,000 0 35,000

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Various 50,000 50,000

Total 0 50,000 0 50,000

Budget Category (c) Total 370,000

It is assumed that combined, project planning, environmental documentation and permitting costs will be about 10% of the project construction costs, and is 
based on the District’s typical project experience.  Design costs are assumed to be 15% of project construction costs.

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
12" pipe 520 2300 1,196,000

Total 1,196,000

Budget Category (d) Total 1,196,000

Equipment

Materials

Expenses/Consultant

The requested grant funding of $741,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Expenses/Consultant



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management 180,000 180,000

Total 0 0 0 180,000 180,000

Budget Category (f) Total 180,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 240,000

Assumptions:

Percentage used for contingency 20 % Cost ($) 240,000

TOTAL ESTIMATED COST OF THIS PROJECT 2,186,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 1,445,000
Requested Grant Funding: $ 741,000
Other State Funds being Used: $ 0
Percent Funding Match 66%

Contingency costs for this project are estimated to be $240,000. This assumes contingency costs will be about 20% of the construction costs, and is associated 
with Caltrans permit and possible night work premium.

Expenses/Consultant

Construction administration is assumed to be 15% of project construction costs.

Expenses/Consultant

There are no other costs associated with this project. 

Expenses/Consultant



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $17,000 $17,000 100%

(b) Land Purchase/Easement $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $1,168,000 $1,168,000 100%

(d) Construction/Implementation $8,451,000 $500,000 $8,951,000 94%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $0 $0 0%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $9,636,000 $500,000 $0 $10,136,000 95%

*List sources of funding:  Marin Municipal Water District Capital Funding

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: MMWD Peacock Gap Recycled Water Extension

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: MMWD Peacock Gap Recycled Water Extension

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Labor Cost Expenses/Consultant Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Grant Program Coordinator 65 100 6,500 7,000

0
0
0
0

Total 100 6,500 0 7,000

Task 2 Labor Compliance Program Budget

Labor Cost Expenses/Consultant Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
LCP Development 10,000 10,000

Total 0 0 10,000 10,000

Task 3 Reporting Budget

Labor Cost Expenses/Consultant Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 17,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Labor Cost Expenses/Consultant Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Labor Cost Expenses/Consultant Total Cost $ 
(rounded)

Discipline Unit Rate 

($/unit)1

No. of Units Total ($) Expense Item Cost ($)

Design - 6" and 8" pipe sections 20 14,800 296,000 296,000
Design - 12" pipe sections 25 29,650 741,250 741,000

Total 44,450 1,037,250 0 1,037,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Unit Rate 

($/unit)1

No. of Units Total ($) Expense Item Cost ($)

Environmental Review 400 units at $50/unit 20,000 20,000

Cultural Resources Investigation Lump Sum 100,000 100,000
Biological Resources 
Investigation Lump Sum 11,000 11,000

Total 0 0 131,000 131,000
1. Note that these figures are based upon a unit cost, not an hourly rate - this is per MMWD's standard method of estimating design costs.

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (c) Total 1,168,000

Figures are based upon unit costs as opposed to hourly rates, according to MMWD's standard design cost estimating procedures.

Expenses/Consultant

Expenses/Consultant



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
12" pipe 215 29650 6,375,000
8" pipe 165 10400 1,716,000
6" pipe 150 4400 660,000
tank retrofit 200,000 1 200,000

Total 8,951,000

Budget Category (d) Total 8,951,000

Equipment

Materials

Expenses/Consultant

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. Note that 
the budget item includes costs for materials, equipment and labor. Cost data is based on unit costs (per foot of pipe installed) developed on the basis of past 
similar work.

Expenses/Consultant



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 10,136,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 9,636,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $
Percent Funding Match 95%

Expenses/Consultant

Expenses/Consultant

There are no other costs associated with this project. 

Expenses/Consultant



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $315,000 $0 $315,000 100%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $1,123,000 $0 $1,123,000 100%

(d) Construction/Implementation $7,446,000 $500,000 $0 $7,946,000 94%

(e) Environmental Compliance/ Mitigation/Enhancement $222,000 $0 $222,000 100%

(f) Construction Administration $917,000 $0 $917,000 100%

(g) Other Costs $0 $0 $0 0%

(h) Construction/Implementation Contingency $869,000 $0 $869,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $10,892,000 $500,000 $0 $11,392,000 96%

*List sources of funding:  Non­state share of funding will consist of Federal ARRA grant of approximately $2,600,000; additional funds will be either a 
State Revolving Fund loan or a bond issued by the applicant. 

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: NMWD Novato North Service Area Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: NMWD Novato North Service Area Project

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Administration 315,000 315,000

Total 0 315,000 0 315,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 315,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Expenses/Consultant

Flat rate is based on prior District's project experience.  

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
10% Design

Recycled Water Treatment Facility 612 hrs @ $179/hr 109,548 110,000
Recycled Water Distribution Pipelines and 302 hrs @ $135/hr 40,770 41,000

50% Design

Recycled Water Treatment Facility 1116 hrs @ $176/hr 196,416 196,000
Recycled Water Distribution Pipelines and 756 hrs @ $135/hr 102,060 102,000

95% Design Report

Recycled Water Treatment Facility 1133 hrs @ $176/hr 199,408 199,000
Recycled Water Distribution Pipelines and 1209 hrs @ $135/hr 163,215 163,000

100% Design

Recycled Water Treatment Facility 574 hrs @ $173/hr 99,302 99,000
Recycled Water Distribution Pipelines and 151 hrs @ $135/hr 20,385 20,000

Review of RW Customers and Demands 71 hrs @ $184/hr 13,064 13,000
Design Management

RW Design Project Management 340 hrs @ $186/hr 63,240 63,000
Design RW Pipeline and Storage 
Improvements -Project Management

151 hrs @ $135/hr 20,385
20,000

Respond to RWTP Constructability Comments 189 hrs @ $185/hr 34,965
35,000

Total 0 0 0 1,062,758 1,061,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
RWTP Permits 223 hrs @ $189/hr 42,020 42,000
Pipeline Permits 151 hrs @ $135/hr 20,400 20,000

Total 0 0 62,420 62,000

Budget Category (c) Total 1,123,000

Engineering Services During Construction total is estimated at 6% of estimated construction costs for the Regional Water Treatment Facility (RWTF).  All other costs based 
on contract amounts.   
For the recycled water distribution pipeline and storage component,  the total design/planning/engineering  cost is 8% of the total project cost. The breakdown of  total 
design/planning/engineering  cost by subtask is as follows:
(1) Admin: 5%; (2) Planning: 10%; (3) Midpoint design: 25% ; (4) 95% design: 40%; (5) Final design: 5%;(6) Permitting: 5%, (7) Bid: 5%; and (8) Engineering: 5%.

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost Expenses/Consultant

Labor Cost Expenses/Consultant



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Bid Services 276 hrs @ $167/hr 46,092 46,000

RWTP 151 hrs @ $135/hr 20,385 20,000
Distribution Pipeline & Storage

Total 0 0 66,477 66,000

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Construction Construction Crew 971,615 972,000
Engineering Services during Construction 2542 hrs @ $175/hr 444,850 445,000

RWTP 151 hrs @ $135/hr 20,385 20,000
Distribution Pipeline & Storage

Total 0 0 1,436,850 1,437,000

Equipment Description Total Cost $
RW Treatment Facility - Pumps 413,000
RW Treatmetn Facility - Filters 483,000
Distribution Pipelines and Storage - Misc. 239,000

Total 1,135,000

Materials Used
Unit Costs 

($) No. of Units Total ($)
Distribution Pipelines and Storage

Pipe and Fittings 20 26,650 533,000
Bulk Material and Paving 65 26,650 1,732,000
RW Treatment Facility 3,043,000

Total 5,308,000

Budget Category (d) Total 7,946,000

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. 

Labor Cost Expenses/Consultant

Labor Cost Expenses/Consultant

Equipment

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Compliance Program 222,437 222,000

Total 0 0 0 222,437 222,000

Budget Category (e) Total 222,000

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
 Construction Management & Observation

RWTP 3,925 127 499,967 500,000
Pipelines and Storage 417,067 417,000

0
0

Total 127 917,033 0 0 917,000

Budget Category (f) Total 917,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 869,000

Assumptions:

Percentage used for contingency 8%; 15% % Cost ($) 869,000

TOTAL ESTIMATED COST OF THIS PROJECT 11,392,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 10,892,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $
Percent Funding Match 96%

Labor Cost Expenses/Consultant

Flat rate is assumed for construction management of RWTP improvements and is based on prior experience. 12% is used for construction management of distribution 
pipeline and storage component. 

Labor Cost

Environmental compliance cost assumed at 3% of construction costs.

Expenses/Consultant

There are no other costs associated with this Project. 

Labor Cost Expenses/Consultant

A contingency of 15% is used for RWTF based on the level of design (~50%) for which the estimated construction costs have been developed.
A contingencys cost of  8% of construction cost and 6% of total project cost is used for distribution pipeline and storage. Per NMWD experience, construction contingency 
typically varied between 5% and 10% of total project costs. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $202,000 $0 $202,000 100%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $1,031,000 $56,000 $1,087,000 95%

(d) Construction/Implementation $7,409,000 $326,000 $7,735,000 96%

(e) Environmental Compliance/ Mitigation/Enhancement $100,000 $0 $100,000 100%

(f) Construction Administration $948,000 $20,000 $968,000 98%

(g) Other Costs $0 $0 $0 0%

(h) Construction/Implementation Contingency $1,441,000 $98,000 $1,539,000 94%

(i) Grand Total (Sum rows (a) through (h) for each column) $11,131,000 $500,000 $11,631,000 96%

*List sources of funding:  Non­state share of funding will consist of Federal ARRA grant of approximately $850,000 for treatment and $1.5 million for 
pipelines; additional funds will be either a State Revolving Fund loan or a bond issued by the applicant. 

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: LGVSD Novato South Service Area Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: LGVSD Novato South Service Area Project

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Treatment - Administrative 
Assistant 90 120 10,800 11,000
Treatment - Engineer 94 120 11,200 11,000
Pipeline - Admin 180,000 180,000

Total 240 22,000 180,000 202,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 202,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Expenses/Consultant

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Treatment - Pre-design 104,800 105,000
Treatment - Conceptual Design 
(10%?) 88,600 89,000
Treatment - Design (50%?) 157,200 157,000
Treatment - Prefinal Design 
(95%?) 131,000 131,000
Treatment - 100% Design 52,400 52,000
Pipeline - Project Management 135 178 24,030 24,000

Pipeline - Basis of Design Report 135 355 47,925 48,000
Pipeline - Midpoint Design 135 889 120,015 120,000
Pipeline - 95% Design 135 1,422 191,970 192,000
Pipeline - Final Design 135 151 20,385 20,000
Pipeline - Bid Services 135 178 24,030 24,000
Total 3,173 428,355 534,000 962,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Cultural & Environmental Studies 20,000 20,000

Total 0 0 0 20,000

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Treatment - Permits and Bonds 80,600 81,000
Pipeline - RW Permitting 135 178 24,030 24,000

Total 178 24,030 80,600 105,000

Budget Category (c) Total 1,087,000

The requested grant funding of $56,000 is for matching the District's expenses occurred under Budget Category (c) Planning/Design/Engineering/ 
Environmental Documentation.

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost Expenses/Consultant

Labor Cost Expenses/Consultant



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Treatment - Prime Contractor 654,000 654,000
Pipeline - Construction Crew 88 13,036 1,140,650 1,141,000

Total 13,036 1,140,650 654,000 1,795,000

Equipment Description Total Cost $
Treatment - Prefab Plant 3,000,000
Pipeline - Misc 280,222

Total 3,280,222

Materials Used
Unit Costs 

($) No. of Units Total ($)
Pipeline - Pipe and Fittings 20 31287 625,740
Pipeline - Bulk Material and 
Paving 65 31287 2,033,655

Total 2,659,395

Budget Category (d) Total 7,735,000

The requested grant funding of $326,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. 

Labor Cost Expenses/Consultant

Labor Cost Expenses/Consultant

Equipment

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Pipeline - Enivornmental Work 100,000 100,000

Total 0 0 0 100,000 100,000

Budget Category (e) Total 100,000

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Treatment - Construction 
Management 224,000 224,000
Pipeline - Engineering Services 
During Construction 135 178 24,030 24,000
Pipeline - Construction Admin 720,000 720,000

Total 178 24,030 0 944,000 968,000

Budget Category (f) Total 968,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 1,539,000

Assumptions:

Percentage used for contingency 30, 7 % Cost ($) 1,539,000

TOTAL ESTIMATED COST OF THIS PROJECT 11,631,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 11,131,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $
Percent Funding Match 96%

Labor Cost Expenses/Consultant

The requested grant funding of $20,000 is for matching the District's expenses occurred under Budget Category (f) Construction Administration. 

Labor Cost Expenses/Consultant

There are no other costs associated with this Project. 

Labor Cost Expenses/Consultant

The contingency allowance is identical to that used in the engineering evaluation that is the basis for the construction cost estimate in row (h).  The 
construction cost estimate was generated on a line item basis for all major and ordinary cost items, but did not include difficult to quantify or minor 
appurtenances, unidentified or unexpected factors, existing conditions or utility conflicts.  These items are accounted for in the contingency allowance.  The 
requested grant funding of $98,000 is for matching the District's expenses occurred under Budget Category (h) Construction Contingency. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $77,000 $0 $0 $77,000 100%

(b) Land Purchase/Easement $12,000 $0 $0 $12,000 100%

(c) Planning/Design/Engineering/ Environmental Documentation $1,000 $0 $0 $1,000 100%

(d) Construction/Implementation $1,560,000 $500,000 $0 $2,060,000 76%

(e) Environmental Compliance/ Mitigation/Enhancement $25,000 $0 $0 $25,000 100%

(f) Construction Administration $475,000 $0 $0 $475,000 100%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $407,000 $0 $0 $407,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $2,557,000 $500,000 $0 $3,057,000 84%

*List sources of funding:  25% (estimated at $764,201, but not to exceed $1,125,000) from Federal Bureau of Reclamation/ARRA Funding.
All remaining costs paid by Napa Sanitation District.

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: NSD Napa State Hospital Pipeline Construction Stage 1 Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: NSD Napa State Hospital Pipeline Construction Stage 1 Project

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Management- Engineer 69 800 55400 55,000
Cap. Project Manager 84 250 21100 21,000

Copies (bid docs) 1,000 1,000
Delivery/mail 300 0

Total 1,050 76,500 1,300 77,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 77,000

Budget Category (b): Land Purchase/Easement (if applicable) 12,000

Is the cost for purchase of land or an easement to use the land?
Answer: Yes

Is the purchase included in the funding match?
Answer: No

Has the land been acquired?
Answer: Yes. Land easement was purchased in December 2010.

Purchase Cost ($) 12,000

Expenses/Consultant

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 #REF! 0

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Encroachment Permits 1,000 1,000

Total 0 1,000 0 1,000

Budget Category (c) Total 1,000

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost

Labor Cost



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design Services during 
Construction Contract 21,000 21,000

Total 0 0 21,000 21,000

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
Mobilization 87,000 1 87,000
Shoring 25,000 1 25,000
Traffic Control 2,500 1 3,000
Connect to Ex. 18" Pipe 23,500 1 24,000
Project End Assembly 9,000 1 9,000
24" PVC Pipe 203 5,783 1,174,000
24" DIP or FPVC 430 42 18,000
24" Bore & Jack 720 260 187,000
24" Butterfly Valve 11,200 3 34,000
3" Combo Air Valve 15,600 3 47,000
Blowoff 16,400 2 33,000
Meter 33,500 4 134,000
Cathodic Protection 50,000 1 50,000
Over Excavation 52 50 3,000
Rock Excavation 1 10 0
Conduit 10 5,000 50,000
6" PVC Pipe 47 560 26,000
SWPPP 20,000 1 20,000
Raptor Nest Delay 1 60 0
Pavement Repair 25 4,600 115,000
Bid Adjustment 1 1 0
Total 2,039,000

Budget Category (d) Total 2,060,000

Expenses/Consultant

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. 

Expenses/Consultant

Labor Cost

Labor Cost

Equipment

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Arborist 12,000 12,000
Biologist 13,000 13,000

Total 0 0 0 25,000 25,000

Budget Category (e) Total 25,000

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Engineer Contract 475,000 475,000

Total 0 0 0 475,000 475,000

Budget Category (f) Total 475,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 407,000

Assumptions:

Percentage used for contingency 20 % Cost ($) 407,000

TOTAL ESTIMATED COST OF THIS PROJECT 3,057,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 2,557,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $
Percent Funding Match 84%

Contingency costs for this project is estimated at 20% of construction bid.  As bid was significantly lower than engineer estimate for this project, there is concern 
about possible change orders.  Until bid is thoroughly reviewed and analyzed, this number will remain higher than normally expected.

Expenses/Consultant

Expenses/Consultant

There are no other costs associated with this Project. 

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $152,000 $152,000 100%

(b) Land Purchase/Easement $1,200,000 $1,200,000 100%

(c) Planning/Design/Engineering/ Environmental Documentation $34,000 $34,000 100%

(d) Construction/Implementation $2,908,000 $500,000 $3,408,000 85%

(e) Environmental Compliance/ Mitigation/Enhancement $23,000 $23,000 100%

(f) Construction Administration $183,000 $183,000 100%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $4,500,000 $500,000 $0 $5,000,000 90%

*List sources of funding:  Sonoma Valley County Sanitation District, U.S. Bureau of Reclamation (ARRA Funding)

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: Sonoma Valley Recycled Water Phase 1 Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: Sonoma Valley Recycled Water Stage 1 Project

1. Note that all costs have been rounded to nearest $1,000.
Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 185 475 87,875 88,000
Legal 200 150 30,000 30,000
Accounting 175 100 17,500 18,000
Administrative Assistant 155 100 15,500 16,000

Total 825 150,875 0 152,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 152,000

Budget Category (b): Land Purchase/Easement (if applicable) 1,200,000

Is the cost for purchase of land or an easement to use the land?
Answer: Yes

Is the purchase included in the funding match?
Answer: No

Has the land been acquired?
Answer: Yes

Purchase Cost ($) 1,200,000

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Labor Cost

Labor Cost

Labor Cost



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Conceptual Design 0

Principal Engineer 185 8 1,480 1,000
Civil/Electrical Engineer 132 16 2,112 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 12 1,368 1,000

30% Design 0
Principal Engineer 185 8 1,480 1,000
Civil/Electrical Engineer 132 20 2,640 3,000
Drafting 106 8 848 1,000
Technical Writing 114 8 912 1,000

60% Design 0
Principal Engineer 185 4 740 1,000
Civil/Electrical Engineer 132 12 1,584 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 12 1,368 1,000

90% Design 0
Principal Engineer 185 4 740 1,000
Civil/Electrical Engineer 132 12 1,584 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 12 1,368 1,000

100% Design 0
Principal Engineer 185 8 1,480 1,000
Civil/Electrical Engineer 132 12 1,584 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 10 1,140 1,000

Total 214 27,516 0 26,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Senior Environmental Specialist $146 8 1,168 1,000
Environmental Specialist $105 12 1,260 1,000

Total 20 2,428 0 2,000

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
ROW- Land Surveyor $134 10 1,340 1,000
ROW- County Counsel $175 18 3,150 3,000
ROW Agent $118 14 1,606 2,000

Total 42 6,096 0 6,000

Budget Category (c) Total 34,000

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost

Labor Cost



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
Pipes(Avg  10.5" dia) 11 16,000 1,898,000
Reservoir 23,229 65 1,510,000

Total 3,408,000

Budget Category (d) Total 3,408,000

Labor Cost Expenses/Consultant

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. 

Labor Cost Expenses/Consultant

Equipment

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Mitigation $22,750 per acre 22,750 23,000

Total 0 0 0 22,750 23,000

Budget Category (e) Total 23,000

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 350 185 64,750 65,000
Inspections 600 165 99,000 99,000
Accounting 60 175 10,500 11,000
Administrative Assistant 60 130 7,800 8,000

Total 655 182,050 0 183,000

Budget Category (f) Total 183,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
0

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 5,000,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 4,500,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $
Percent Funding Match 90%

No contingency cost is assumed for construction/implementation efforts.

Mitigation costs are from a draft agreement used by the Ohlone Mitigation Bank.

Expenses/Consultant

Expenses/Consultant

There are no other costs associated with this Project. 

Expenses/ConsultantLabor Cost

Labor Cost

Labor Cost



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $106,000 $106,000 100%

(b) Land Purchase/Easement $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $691,000 $691,000 100%

(d) Construction/Implementation $4,000,000 $2,114,000 $6,114,000 65%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $1,525,000 $1,525,000 100%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $6,322,000 $2,114,000 $0 $8,436,000 75%

*List sources of funding: San Francisco Public Utilities Commission Voter­Approved Capital Improvement Bond Funding. 

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: SFPUC Harding Park Recycled Water Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: SFPUC Harding Park Recycled Water Project

1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 5,500 6,000

Total 0 5,500 0 6,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
LCP Development 100,000 100,000

Total 0 100,000 0 100,000

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 106,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
690,615 691,000

Total 0 690,615 0 691,000

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0

Total 0 0 0 0

Budget Category (c) Total 691,000

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
6,114,000 6,114,000

Total 0 0 6,114,000 6,114,000

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)

Total 0

Budget Category (d) Total 6,114,000

Expenses/Consultant

The requested grant funding of $2,114,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. 

Expenses/Consultant

Equipment

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
1,524,734 1,525,000

0
Total 0 0 0 1,524,734 1,525,000

Budget Category (f) Total 1,525,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 8,436,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 6,322,000
Requested Grant Funding: $ 2,114,000
Other State Funds being Used: $
Percent Funding Match 75%

Expenses/Consultant

Expenses/Consultant

There are no other costs associated with this project. 

Expenses/Consultant



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $12,000 $11,000 $23,000 52%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $337,000 $288,000 $625,000 54%

(d) Construction/Implementation $2,172,000 $1,778,000 $3,950,000 55%

(e) Environmental Compliance/ Mitigation/Enhancement $6,000 $6,000 $12,000 50%

(f) Construction Administration $109,000 $89,000 $198,000 55%

(g) Other Costs $165,000 $135,000 $300,000 55%

(h) Construction/Implementation Contingency $217,000 $178,000 $395,000 55%

(i) Grand Total (Sum rows (a) through (h) for each column) $3,018,000 $2,485,000 $0 $5,503,000 55%

*List sources of funding:  San Jose/Santa Clara Water Pollution Control Plant Capital Budget (Cities of San Jose, Santa Clara and Milpitas; Cupertino 
Sanitary District; West Valley Sanitary District; County Sanitation District 2­3;Burbank and Sunol Sanitary District)

Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: SBWR Industrial Expansion and Reliability

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: SBWR Industrial Expansion and Reliability

1. Note that all costs have been rounded to nearest $1,000.
Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Grant Program Coordinator 75 100 7,500 8,000

Total 100 7,500 0 8,000

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Labor Compliance Program* 15,000 15,000
*Includes City of San Jose Office 
of Equality Assurance 
administration and SBWR staff 
time required to interview 
designated contractor employees 
to confirm wages and trade 
classifications.

Total 0 0 15,000 15,000

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (a) Total 23,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Expenses/Consultant

Project administration costs for this project are estimated to be $200,000. This assumes project administration costs will be about 4.7% of the total project 
costs, and is based on the City of San Jose's typical project experience. The requested grant funding of $11,000 is for matching the City of San Jose's 
expenses occurred under Budget Category (a) Direct Project Administration Costs. 

Expenses/Consultant

Expenses/Consultant



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design (SCI 3B) 270,000 270,000
Design (Airport Backup) 70,000 70,000
Design (ARWTF Backup) 245,000 245,000

Total 0 0 585,000 585,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design (SCI 3B) 0 30000 30,000
Design (Airport Backup)* 5,000 5,000
Design (ARWTF Backup)* 5,000 5,000
*CEQA clearance  for potable 
backup systems based on 
existing project environmental 
documentation due to 
construction on previously 
engineered sites.
Total 0 0 10,000 40,000

Task 7 Permitting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Budget Category (c) Total 625,000

The requested grant funding of $288,000 is for matching the City of San Jose's expenses occurred under Budget Category (c) 
Planning/Design/Engineering/Environmental Documentation. Note that figures are based upon a unit cost, not an hourly rate; this is per SBWR's standard 
method of estimating design costs . $250,000 and $50,000 have been allocated respectively  for design and environmental documentation of SC Industrial 
3B to the City of Santa Clara by agreement.

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant

Expenses/Consultant



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Equipment Description Total Cost $

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
SC Ind. 3B 300 6000 1,800,000
ARWT Backup 1,550,000 1 1,550,000
Airport tank retrofit 600,000 1 600,000

Total 3,950,000

Budget Category (d) Total 3,950,000

Expenses/Consultant

The requested grant funding of $1,778,000 is for matching the City of San Jose's expenses occurred under Budget Category (d) 
Construction/Implementation. Note that costs include materials, equipment, and labor. Cost data is based on unit costs (per foot of pipe installed) developed 
on the basis of the recent SBWR's Phase 1C projects.

Expenses/Consultant

Equipment

Materials



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Environmental Inspection Inspector @ $75/hr 12,000 12,000

Total 0 0 0 12,000 12,000

Budget Category (e) Total 12,000

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management and 
Inspection* 197,500 198,000

*Based on current SBWR Phase 
1C project costs, construction 
administration is estimated at 5% 
of total construction cost.

Total 0 0 0 197,500 198,000

Budget Category (f) Total 198,000

Row (g) Other Costs 300,000

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Survey of stakeholders 75,000 75,000
Evaluation of communication 
modes 125,000 125,000
Focus groups 50,000 50,000
Report and recommendations 50,000 50,000

Total 0 300,000 0 0 300,000

Row (h) Construction/Implementation Contingency 395,000

Assumptions:

Percentage used for contingency 10 % Cost ($) 395,000

TOTAL ESTIMATED COST OF THIS PROJECT 5,503,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 3,018,000
Requested Grant Funding: $ 2,485,000
Other State Funds being Used: $
Percent Funding Match 55%

Contingency costs for this Project are estimated to be about 10% of the construction costs, and is based on recent experience from SBWR's ARRA Phase 
1C expansion projects. The requested grant funding of $178,000 is for matching the City of San Jose's expenses occurred under Budget Category (h) 
Construction/Implementation Contingency. 

The requested grant funding of $6,000 is for matching the City of San Jose's expenses occurred under Budget Category (e) Environmental 
Compliance/Mitigation/Enhancement. 

Expenses/Consultant

The requested grant funding of $89,000 is for matching the City of San Jose's expenses occurred under Budget Category (f) Construction Administration. 
Approximately 5% of the total project construction cost has been allocated for Construction Managagement and Inspection.  This estimate is based on 
recent experience from SBWR's ARRA Phase 1C expansion projects.

Expenses/Consultant

The requested grant funding of $135,000 is for matching the City of San Jose's expenses occurred under Budget Category (g) Other Costs for the Regional 
Messaging component of the project. Regional Messaging consists of 1) Survey of area stakeholder values and how they are discussed; 2) Evaluation of 
communication modalities; 3) Presentation of effective communication tools to community focus groups; and 4) Report and recommendations.

Expenses/Consultant
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Budget Information for Program 2: Regional Water Conservation Program 
  



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used

Total % 
Funding 
Match

(a)
Regional Drought Relief and 
Water Conservation Project

$6,438,872 $8,952,685 $0 $15,391,557
42%

Grand Total $6,438,872 $8,952,685 $0 $15,391,557 42%

Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Individual Project Title 
2. Regional Water Conservation Program



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $332,000 $0 $332,000 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $6,438,872 $8,620,685 $0 $15,059,557 43%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $6,438,872 $8,952,685 $0 $15,391,557 42%

*List sources of funding:  Agency funds from participating agencies.

Program Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

2. Regional Water Conservation Program

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: 2. Regional Water Conservation Program

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Contractor 332,000 332,000

Total 0 0 332,000 332,000

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget
Included in Task 1 Administration Budget.

Budget Category (a) Total 332,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. This program does not require design services.

Task 6 Environmental Documentation
Applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 0

Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.

Project administration costs for this project are estimated to be $332,000. This assumes project administration costs will be about 2% of the total project 
costs, and is based on similar experience with ongoing conservation programs. Grant administration costs include costs for preparing quarterly and final 
reports for submittal to DWR

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
The cost for this task is included under Task 9 Implementation.

Task 9 Construction/Implementation
For detailed breakdown of costs, please refer to budget attachment.

Project Title Total 
Regional 
Rebates

Minimum 
Rebate 

Cost/Unit

Rebate Unit Administration Unit Cost 
(Labor, Benefits, Professional 

Services and Overhead)

Total Program 
Cost ($)

Water-Efficient Landscape 
Rebate 3,679,000 $0.50 Square Foot $0.21 2,617,609

Bay Friendly Landscape Training 

Program (StopWaste.org)1 502,979
Weather Based Irrigation 
Controller Rebate (SF) 11,390 $20.00

Active Irrigation 
Station $13.57 382,377

Weather Based Irrigation 
Controller Rebate (CII/ MF) 21,350 $30.00

Active Irrigation 
Station $7.54 801,470

High Efficiency Toilet and Urinal 
Rebate Program 23,300 $100.00 HET or Urinal $35.25 3,151,325
High Efficiency Toilet and Urinal 
Direct Install Program 11,961 $300.00 HET or Urinal $14.10 3,756,950
High Efficiency Washer Rebate 51,223 $50.00 Washer $25.10 3,846,847
Total 15,059,557

Note(s): 
1. Assuming 36 Home Gardener trainings and 8 Landscape Professional Trainings with an average attendance of 40 people at each event.

Budget Category (d) Total 15,059,557

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 15,391,557

This project will be funded through the following mechanisms:

Non-State Share (match): $ 6,438,872
Requested Grant Funding: $ 8,952,685
Other State Funds being Used: $ 0

There are no other costs associated with this Project. 

Implementation costs for this project are estimated to be $15,059,557.



Program Element Rebate Unit
Minimum 

Customer Rebate

Maximum DWR 
Cost (75% of 

rebate)

Minimum Agency 
cost (25% of 

rebate)

Minimum Agency 
cost (100% of 

Labor, Benefits, 
OH, Services and 

Materials)
Minimum Total 
Agency Cost

Water-Efficient Landscape 
Rebate Program

Per sq. ft of lawn 
converted

$0.50 $0.37 $0.13 $0.21 $0.34 

Weather Based Irrigation 
Controller Rebate (SF)

Per Active 
irrigation station

$20.00 $15.00 $5.00 $13.57 $18.57 

Weather Based Irrigation 
Controller Rebate (CII/ MF)

Per Active 
irrigation station

$30.00 $22.50 $7.50 $7.54 $15.04 

High Efficiency Toilet and Urinal 
Rebate Program

Per Toilet or Urinal $100.00 $75.00 $25.00 $35.25 $60.25 

High Efficiency Toilet and Urinal 
Direct Install Program

Per Toilet Installed $300.00 $225.00 $75.00 $14.10 $89.10 

High Efficiency Washer Rebate Per Washer $50.00 $37.50 $12.50 $25.10 $37.60 

The Bay Area Regional Water Conservation Program  includes a package of individual conservation program elements designed to reduce indoor and 
landscape water use.  The participating water agencies will each implement their own programs utilizing a set of common program terms and 
conditions.  Each agency will offer a minimum rebate amount determined necessary to garner customer participation.  Agencies may elect to offer 
larger rebates.

The Bay Area agencies are requesting the DWR to pay a fixed dollar amount per rebate provided.  This fixed amount is based on the DWR paying a 
MAXIMUM of 75% of the rebate and the agencies paying a MINIMUM of 25% of the rebate amount and 100% of the labor, benefits, overhead, 
marketing and services and materials.  The individual costs are as follows:



Regional Water Conservation Program Cost and Savings Estimate

(2 years implementation)

Project # Project Title
Total Regional 

Rebates

Minimum Rebate 

Cost/ Unit
Rebate Unit

Administration Unit 

Cost (L+B+Prof 

Serv.+OH)

Total Program Cost DWR Cost (75% of Rebate Unit)

Agency Cost (25% of 

Rebate and 100% of 

Admin)

Annual Unit 

Water Savings

(Gal per Year)

Annual Total 

Water Savings

(Gal)

Annual Total 

Water 

Savings

(AF)

Years of 

Savings

Total Life 

Water 

Savings

(AF)

Total Cost 

per AF

($)

DWR 

Cost per 

AF

($)

Agency 

Cost per 

AF

($)

1a Water‐Efficient Landscape Rebate  3,679,000             0.500 Square Foot 0.212 $2,617,609 $1,379,625 $1,237,984 24.93                91,729,733                  282                   10 2,815              930$              490$        440$        

1b Bay Friendly Landscape Training Program (StopWaste.org) $502,979 $230,247 $272,732 24.93                    28,144,809                  47                     10 470                 1,070$          490$          580$         

2a Weather Based Irrigation Controller Rebate (SF) 11,390                  20.000 Active Irrigation Station 13.571 $382,377 $170,850 $211,527 1,268                14,442,520                  44                     10 443                 863$              385$        477$        

2b Weather Based Irrigation Controller Rebate (CII/ MF) 21,350                  30.000 Active Irrigation Station 7.540 $801,470 $480,375 $321,095 3,383                72,227,050                  222                   10 2,217              362$              217$        145$        

3a High Efficiency Toilet and Urinal Rebate Program  23,300                  100.000 HET or Urinal 35.250 $3,151,325 $1,747,500 $1,403,825 5,681                132,363,460               406                   10 4,062              776$              430$        346$        

3b High Efficiency Toilet and Urinal Direct Install Program  11,961                  300.000 HET or Urinal 14.100 $3,756,950 $2,691,225 $1,065,725 7,921                94,739,283                  291                   10 2,907              1,292$          926$        367$        

4 High Efficiency Washer Rebate 51,223                  50.000 Washer 25.100 $3,846,847 $1,920,863 $1,925,985 7,978                408,664,306               1,254                10 12,541           307$              153$        154$        

Grant Administration $332,000 $332,000 $0

Agency Grant Request Total
$8,390,438 $15,391,557 $8,952,685 $6,438,872 842,311,161         2,546          25,456        605$            352$        253$        

58% 42%

Bay Friendly Landscape Training Program (StopWaste.org) $230,247

Agency Grant Request Total $8,390,438

Grant Administration $332,000.00

Total Grant Requested $8,952,685
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Budget Information for Program 3: Wetland Ecosystem Restoration Program 

 

This program consists of the following projects –  

(a) Sears Point Wetland and Watershed Restoration 

(b) Bair Island Restoration 

(c)  Pond A16/17 Habitat Restoration 
  



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used

Total % 
Funding 
Match

Grand Total (Sum 
rows (a) through 

(h) for each 
column in Table 

7)

Grand Total (Sum 
rows (a) through (h) 

for each column in 
Table 7)

Grand Total 
(Sum rows (a) 
through (h) for 
each column in 

Table 7)

Grand Total 
(Sum rows (a) 
through (h) for 
each column in 

Table 7)

(a)
Sears Point Wetland and 
Watershed Restoration

$9,335,801 $1,250,000 $7,721,180 $18,306,981
51%

(b) Bair Island Restoration $1,935,375 $1,250,000 $0 $3,185,375 61%

(c) 
Pond A16/17 Habitat 
Restoration

$6,600,000 $1,250,000 $1,450,000 $9,300,000
71%

Grand Total 
(Sum rows (a) through (h) for 
each column)

$17,871,175 $3,750,000 $9,171,180 $30,792,356 58%

Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Individual Project Title 
Bay Area Wetland Ecosystem Restoration Program



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $38,750 $62,000 $54,270 $155,020 25%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $15,000 $130,000 $1,058,340 $1,203,340 1%

(d) Construction/Implementation $7,329,864 $686,686 $5,183,850 $13,200,400 56%

(e) Environmental Compliance/ Mitigation/Enhancement $250,000 $0 $250,000 $500,000 50%

(f) Construction Administration $196,845 $186,000 $134,720 $517,565 38%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $1,505,342 $185,314 $1,040,000 $2,730,656 55%

(i) Grand Total (Sum rows (a) through (h) for each column) $9,335,801 $1,250,000 $7,721,180 $18,306,981 51%

Total % Funding 
Match

*List sources of funding:  
Secure: North American Wetlands Conservation Act ($750,000), USFWS National Coastal Wetlands Conservation Program ($1,000,000)
Planned: NOAA Coastal Restoration Program, EPA SF Bay Water Quality Improvement Fund, ConocoPhillips SPIRIT of Conservation Migratory Bird Program, National 
Fish and Wildlife Foundation (undetermined program), Congressional appropriation, Mitigation 

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: Sears Point Wetland and Watershed Restoration

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used



Project Title: Sears Point Wetland and Watershed Restoration

Budget Category (a): Direct Project Administration Costs

Description:

Task 1, 2 and 3: Administration Budget, including labor compliance program and reporting budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
SCC Project Manager 65 500 32,500 32,500

Sonoma Land Trust Manager 65 1,654 107,510
Travel, phone, mail, copying, 

other expenses 15,010 122,520

Total 2,154 140,010 0 15,010 155,020

Total on which project administration is based (i.e. total project costs, total construction costs, etc.)

Budget Category (a) Total $ 155,020

Budget Category (b): Land Purchase/Easement $ 0

Not applicable. The land is owned by Sonoma Land Trust and was purchased in 2004/2005. The cost for the purchase of land is not included as funding match.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable - all assessment and evaluation has been completed for the Project.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline/Design Stage Rate ($/hr) Hours Total ($) Expense Item Cost ($)
10% Design Already spent 273,340
30% Design Already spent 100,000
60% Design 60,000 60,000
90% Design 40,000 40,000
100% Design 30,000 30,000
Total 0 130,000 0 503,340

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Type of Documentation Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEQA documentation LS Already spent 500,000

Total 0 0 0 500,000

Task 7 Permitting
Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 113 500 56,500 56,500
Permitting Consulting 140 1,025 143,500 143,500

0
0
0

Total 1,525 200,000 0 200,000

Budget Category (c) Total $ 1,203,340

Project administration costs for the project corresponding to the following tasks in the Work Plan are estimated to be $155,020. This assumes administration 
costs will be about 5% of the total project costs and is based on anticipated 500 hours for the State Coastal Conservancy Project Manager and 1,654 hours 
for the SLT Project Manager over the three year period.  For the SLT Project Manger this works out to roughly 25% FTE per year. 

Labor Cost Consultant Cost/Expenses

Permitting cost for the project is estimated at $200,000 and consists of the following permits:
- BCDC Permit
- CWA Section 401 Cert
- Consistency determination under Section 2080.1, Section 2081(b) and Streambed Alteration Agreement (1062)
- USFWS ESA Section 7
- NOAA ESA Section 7

Planning/Design/Engineering/Environmental Documentation costs for the project corresponding to the following tasks in the Work Plan are estimated to be 
$1,203,340. This includes funds that have already been spent or will be spent by June 1, 2010.  Specifically $373,340 has been spent on design and 
$500,000 will have been spent on CEQA/NEPA environmental documentation by June 1, 2011.

Labor Cost Expenses

Labor Cost Expenses

Labor Cost Expenses

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 113 260 29,280 29,280

Total 260 29,280 0 29,280

Task 9 Construction/Implementation

Activity Unit Unit Cost ($) Quantity Total Cost ($)
Phase 1: Pre-Tidal
Mobilization LS 1,480,000 1 1,480,000
Tidal Wetland Elements: 0

Site Preparation and Demolition LS 300,000 1 300,000
Flood Levee Core CY 7.50 255,500 1,916,250
Flood Levee Berm and Side 
Slopes CY 3.50 290,000 1,015,000
Flood Levee Gravel Trail CY 150 1,920 288,000
Marsh Pannes EA 2,000 10 20,000
Excavate Swale LF 4 4,000 16,000
Excavate Tidal Channels CY 3 520,000 1,560,000
Construct marsh mounds CY 1,000 500 500,000
Construct Sidecast Ridges EA 2,500 12 30,000
Construct Ditch Blocks EA 2,000 15 30,000

Install Access Gates EA 3,000 2 6,000

Install Cattle Exclusion Fencing LF 4 8,610 34,440
Construct Pump Station 2 LS 500,000 1 500,000
Construct Pump Station 3 LS 500,000 1 500,000
Construct Access Road 
(compacted fill) CY 7 32,000 224,000

Construct Access Road (paving) SF 5 196,416 982,080
Install Access Road Culvert LS 10,000 1 10,000
Reclamation Road Berm 
Earthwork CY 7 2,800 19,600
Excavate Alluvial Depressions LS 15,000 2 30,000
Excavate Riparian Basins LS 5,000 2 10,000

Phase 2: Tidal
Levee Lowering CY 4.50 100,500 452,250
Construct Breach 1 LS 200,000 1 200,000
Construct Breach 2 LS 110,000 1 110,000
Construct Breach 3 LS 85,000 1 85,000
Construct Breach 4 LS 80,000 1 80,000
Tolay Creek Dredging CY 15 116,000 1,740,000
Dredge Breach 1 Channel LS 15 55,500 832,500
Reconfigure Power Poles LS 200,000 1 200,000

Total 13,171,120

Assumptions:

Budget Category (d) Total $ 13,200,400

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Engineer 140 1,200 162,000 162,000
Lead Biologist 120 1,200 144,000 144,000
Consulting Hydrology/Biology 150,000 150,000

Monitoring Equipment 44,000 44,000

Total 2,400 456,000 0 44,000 500,000

Budget Category (e) Total 500,000

Types of monitoring include marsh development, channel development, birds, biosentinel mercury monitoring, water quality, and other items specifically 
required by project permits.

Labor Cost Expenses

Construction

Cost estimate based on the 30% plan submittal for the Sears Point Wetland Restoration Project. Quantities were determined from the topographic data 
provided by Sonoma Land Trust using Autocad Land Development Desktop (LDD) software utilized in preparation of the Plans. Earthwork quantities were 
typically calculated based on terrain models of the existing and proposed ground surfaces and using the grid method in LDD. Unit costs were developed 
based on a combination of previous similar project experience and vendor quotes. 

Seasonal Wetland Elements

Work under this category includes all mobilization, construction and demobilization costs, including Performance Testing.  Long term monitoring costs are 
included under Task 10, Environmental Compliance.

Labor Cost Expenses



Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 113 216 24,400$               24,400
Project Engineer 140 3,486 488,000$             488,000

Materials, Supplies 5,165 5,165

Total 3,702 512,400 0 5,165 517,565

Budget Category (f) Total 517,565

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 2,730,656

Assumptions:

Percentage used for 
contingency 20 % Cost ($) 2,730,656

TOTAL ESTIMATED COST OF THIS PROJECT 18,306,981

This project will be funded through the following mechanisms:

Non-State Share (match): 51 % $ 9,335,801
Requested Grant Funding: $ 1,250,000
Other State Funds being Used: $ 7,721,180

The project contingency cost is assumed at approximately 20% of total construction costs, as is the standard used based on experience implementing 
projects and the level of uncertainty of contractor and material costs. 

Construction administration costs associated with the Project corresponding to Task 11 in the Work Plan, are estimated at $517,565. This amounts to 
approximately 4% of total construction cost and is estimated based on project experience of Ducks Unlimited for numerous wetland construction projects in 
the San Francisco Bay. Includes an estimated two years of onsite construction engineer supervision.  

Labor Cost Expenses

There are no other costs associated with this Project. 

Labor Cost Expenses



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $53,970 $0 $53,970 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $731,686 $1,082,394 $0 $1,814,080 40%

(e) Environmental Compliance/ Mitigation/Enhancement $500,000 $0 $0 $500,000 100%

(f) Construction Administration $73,200 $0 $0 $73,200 100%

(g) Other Costs $130,489 $113,636 $0 $244,125 53%

(h) Construction/Implementation Contingency $500,000 $0 $0 $500,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $1,935,375 $1,250,000 $0 $3,185,375 61%

Total % Funding 
Match

*List sources of funding:  SFPUC $950,000, Penninsula Open Space Trust approximately $500,000 up to remainder of non-state match.

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title:  Bair Island Restoration

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used



Project Title: Bair Island Restoration

Budget Category (a): Direct Project Administration Costs

Description:

Task 1, 2 and 3: Administration Budget, including labor compliance program and reporting budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
SCC Project Manager 65 500 32,500 32,500
DU Project Manager 113 150 16,950 16,950
DU Engineer 113 40 4,520 4,520

0
0

Total 690 53,970 0 53,970

Total on which project administration is based (i.e. total project costs, total construction costs, etc.)

Percentage (%)

Percentage based on

Discussion of how the percentage was determined (i.e. flat rate, based on prior experience, etc.)

Budget Category (a) Total 53,970

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0

Total 0 0 0 0

Task 5 Final Design

Description:

Total 0 0 0 0

Task 6 Environmental Documentation

Description:

Task 7 Permitting

Description:

Total 0 0 0 0

Budget Category (c) Total 0

Includes 500 hours for project administration for State Coastal Conservancy project manager to perform grant and budget oversight and review of labor 
compliance program, as well as 150 hours for the Ducks Unlimited project manager and Ducks Unlimited engineer to perform direct project administriation, 
project and budget reporting, and preparation of the labor compliance program.

Labor Cost Expenses

Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Labor Cost Expenses

Project administration time was calculated based on Ducks Unlimited and State Coastal Conservancy's best professional judgment of the amount of hours 
required to administer the project, prepare project reports, reporting budgets, and a labor compliance program based on our collective broad array of 
experience with projects of similar complexity.



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Included in Construction Administration below.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0
0
0
0
0

Total 0 0 0 0

Task 9 Construction/Implementation

Activity Unit Unit Cost ($) Quantity Total Cost ($)
Mobilization LS 350,000 1 350,000
Site Preparation LS 50,000 1 50,000
Breach Construction CY 20 14,620 292,400
Ditch Block Construction CY 10 1,230 12,300
Connector Channel Construction CY 25 2,710 67,750
Flow Constrictor cobbles,
compacted fill, sheetpile -
Corkscrew Slough 1 476,630 1 476,630
Flow Constrictor cobbles,
compacted fill, sheetpile - Smith
Slough 1 565,000 1 565,000

1,814,080

Assumptions:

Budget Category (d) Total 1,814,080

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement 

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Engineer 140 1,200 162,000 162,000
Lead Biologist 120 1,200 144,000 144,000
Consulting Hydrology/Biology 150,000 150,000

Monitoring Equipment 44,000 44,000
0

Total 2,400 456,000 0 44,000 500,000

Budget Category (e) Total 500,000

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Engineering Construction 
Management 113 548 61,900 61,900
Biological Construction 
Management 113 100 11,300 11,300

0
0
0

Total 648 73,200 0 0 73,200

Budget Category (f) Total 73,200

Construction

Total

Mobilization and site preparation estimates are lump sums based on mobilization costs for similar projects.  Breach construction, ditch block construction, 
and connector channel construction  are based on unit prices for cubic yardage of material moved and based on type of material being moved (i.e. $20 per 
cubic yard for breach construction, $10 per cubic yard for ditch blocks, $25 per cubic yard for connector channel construction).  Flow constrictor costs are 
based on cubic yard prices for compacted fill and cobble, and a lump sum for sheetpile.  Monitoring costs are based on a detailed cost estimate prepared 
by Don Edwards San Francisco Bay National Wildlife Refuge.  

Types of monitoring include marsh development, channel development, birds, biosentinel mercury monitoring, water quality, and other items specifically 
required by project permits.

Labor Cost Expenses

Expenses

Construction administration costs associated with this project corresponding to Task 11 in the Work Plan, are estimated to cost $73,200. This cost was 
based on the assumption of 500 hours for engineering staff and 100 hours for biological staff and was developed based on prior experience with oversight 
for similar projects.

Labor Cost

Implementation costs for this project are estimated to be $1,814,080.

Labor Cost Expenses



Row (g) Other Costs 244,125

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
DU indirect costs  10% 244,125 244,125

0
0
0
0

Total 0 0 0 244,125 244,125

Row (h) Construction/Implementation Contingency 500,000

Assumptions:

Percentage used for contingency 20 % Cost ($) 500,000

TOTAL ESTIMATED COST OF THIS PROJECT 3,185,375

This project will be funded through the following mechanisms:

Non-State Share (match): 61 % $ 1,935,375
Requested Grant Funding: $ 1,250,000
Other State Funds being Used: $ 0

The project contingency cost is assumed at approximately 20% of total construction costs, as is the standard used based on experience implementing 
projects and the level of uncertainty of contractor and material costs. 

Ducks Unlimited construction indirect costs will be applied at a flat rate of 10%.

Labor Cost Expenses



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $50,000 $50,000 $100,000 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $500,000 $0 $100,000 $600,000 83%

(d) Construction/Implementation $5,000,000 $1,200,000 $1,300,000 $7,500,000 67%

(e) Environmental Compliance/ Mitigation/Enhancement $100,000 $0 $0 $100,000 100%

(f) Construction Administration $250,000 $0 $0 $250,000 100%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $750,000 $0 $0 $750,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $6,600,000 $1,250,000 $1,450,000 $9,300,000 71%

Non-State 
Share* (Funding 

Match)

Other State 
Funds Being 

Used

*List sources of funding:  US Fish and Wildlife Service, US EPA (grant application).  State Coastal Conservancy to provide other state funds.

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: Pond A16/17 Restoration

Budget Category Total % Funding 
Match

Requested Grant
 Funding



Project Title: Pond A16/17 Restoration

Budget Category (a): Direct Project Administration Costs

Description:

Task 1, 2 and 3: Administration Budget, including labor compliance program and reporting budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
SCC Project Manager 65 500 32,500 32,500
Executive Project Manager 135 500 67,500 67,500

Total 1,000 100,000 0 100,000

Total on which project administration is based (i.e. total project costs, total construction costs, etc.)

Budget Category (a) Total 100,000

Budget Category (b): Land Purchase/Easement $ 0

Not applicable. The land is owned by USFWS and was purchased in 2003. The cost for the purchase of land is not included as funding match.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable - all assessment and evaluation has been completed for the Project.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Engineering Firms - SCC (30% 
Design) LS 100,000 100,000
USFWS; Engineering 
Consultants (60% - 100% 
Design) LS 500,000 500,000

Total 0 600,000 0 600,000

Task 6 Environmental Documentation
Not applicable. All necessary documentation has been completed for the Project.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0

Total 0 0 0 0

Task 7 Permitting
Not applicable. All necessary permits have been obtained for the Project.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0

Total 0 0 0 0

Budget Category (c) Total 600,000

Labor Cost

Includes 500 hours in project/contract administration time for Coastal Conservancy project manager, as well as 500 hours for the Executive project manager.  

Labor Cost Expenses

Labor Cost

This budget line item is estimated to cost $600,000, which includes a 10% contingency. An Engineering retainer is being use for the revised 30% design; all 
permitting is done; Fish and Wildlife Service is paying for final design through a design/build contract).

Expenses

Labor Cost Expenses

Expenses

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Included in Construction Administration below.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation

Activity Unit Unit Cost ($) Quantity Total Cost ($)
Mobilization LS 620,000 1 620,000
Demolition LS 200,000 1 200,000
Levee Lowering CY 7 29,000 190,000
Levee Breach and Pilot 
Channels CY 18 5,500 100,000
A17 Tidal Channel Excavation CY 18 700 12,000
A17 Levee CY 20 50,000 1,000,000
A16 Berm CY 15 19,000 290,000
Drainage Divide Berm CY 15 17,000 250,000
Nesting Islands CY 15 52,000 800,000
Water Control Structures LS 333,000 6 1,998,000
Borrow Ditch Crossings LS 230,000 3 690,000
Borrow Ditch Crossings LS 100,000 6 600,000
Public Access LS 750,000 1 750,000

7,500,000
Notes:
1. Prevailing wage to be determined by bidding.

Equipment Description Total Cost $
N/A - Provided by contractors.

Total 0

Materials Used
Unit Costs 

($) No. of Units Total ($)
Included above

Total 0

Budget Category (d) Total 7,500,000

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Biologists 100 1,000 100,000 100,000

Total 1,000 100,000 0 0 100,000

Budget Category (e) Total 100,000

Expenses

Implementation costs for this project are estimated to be $7,500,000 based on very early cost estimation currently being refined by consultants.

Labor Cost

Construction

Equipment

Materials

Types of monitoring include marsh development, channel development, birds, biosentinel mercury monitoring, water quality, and other items specifically 
required by project permits.

Labor Cost Expenses

Total



Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Administrator 150 1,200 180,000 180,000
Executive Project Manager 135 350 47,250 47,250
SCC Project Manager 65 350 22,750 22,750

Total 1,900 250,000 0 0 250,000

Budget Category (f) Total 250,000

Row (g) Other Costs 0

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
0

Total 0 0 0 0 0

Row (h) Construction/Implementation Contingency 750,000

Assumptions:

Percentage used for contingency 10 % Cost ($) 750,000

TOTAL ESTIMATED COST OF THIS PROJECT 9,300,000

This project will be funded through the following mechanisms:

Non-State Share (match): 71 % $ 6,600,000
Requested Grant Funding: $ 1,250,000
Other State Funds being Used: $ 1,450,000

Due to the unpredictable nature of the soils, the construction phase may take longer or involve additional mobilization and/or earthwork. The construction 
contingency cost is estimated at 10% of all direct construction costs.

Construction administration costs associated with this project corresponding to Task 11 in the Work Plan, are estimated to cost $250,000. This cost was 
based on the assumption of the level of effort corresponding to 100 hours/month for project engineer level administration/oversight as well as field 
management, and approximately 30 hours/month for project administrators in onsite supervision.

Labor Cost

Labor Cost Expenses

Expenses

There are no other costs associated with this Project. 
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Budget Information for Program 4: Regional Green Infrastructure Capacity Building Program 

 

This program consists of the following projects –  

(a) San Pablo Spine and Regional Promotion of Green Infrastructure 

(b) Hacienda Avenue “Green Street” Improvement 

(c)  Napa Valley Rainwater Harvesting 
  



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used

Total % 
Funding 
Match

Grand Total (Sum 
rows (a) through 

(h) for each 
column in Table 

7)

Grand Total (Sum 
rows (a) through (h) 

for each column in 
Table 7)

Grand Total 
(Sum rows (a) 
through (h) for 
each column in 

Table 7)

Grand Total 
(Sum rows (a) 
through (h) for 
each column in 

Table 7)

(a)
San Pablo Spine & Regional 
Green Infrastructure 
Regionalization

$1,905,000 $2,315,882 $0 $4,220,882
45%

(b)
Hacienda Avenue "Green Street" 
Improvement

$2,632,557 $1,999,999 $0 $4,632,556
57%

(c) 
Napa Valley Rainwater 
Harvesting

$78,335 $250,000 $0 $328,335
24%

Grand Total 
(Sum rows (a) through (h) for 
each column)

$4,615,892 $4,565,881 $0 $9,181,773 50%

Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Individual Project Title 
Regional Green Infrastructure Capacity Building Project



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $207,359 $207,359 0%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $270,569 $270,569 0%

(d) Construction/Implementation $1,785,000 $1,154,498 $2,939,498 61%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 0%

(f) Construction Administration $0 $495,956 $495,956 0%

(g) Other Costs $0 $0 $0 0%

(h) Construction/Implementation Contingency $120,000 $187,500 $307,500 39%

(i) Grand Total (Sum rows (a) through (h) for each column) $1,905,000 $2,315,882 $0 $4,220,882 45%

*List sources of funding:  Use as much space as required.

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: San Pablo Spine & Regional Promotion of Green Infrastructure

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Project Title: San Pablo Spine & Regional Promotion of Green Infrastructure

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Principal Environmental Planner 102 50 5,100

Printing, postage, and 
miscellanerous 1,000 6,100

Contract manager 77 750 57,750 57,750
Inhouse counsel 161 60 9,660 9,660
Financial Specialist 65 360 23,400 23,400
Accounting Specialist 62 360 22,320 22,320
Assistant Finance Director 97 108 10,476 10,476
SFEP Director 113 40 4,520 4,520
Total 1,728 133,226 0 1,000 134,226

Task 2 Labor Compliance Program Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Labor Compliance Program1 28,450 28,450

Indirect 44,683 44,683
Total 0 0 0 73,133 73,133
Notes:
1. Costs fot the Labor Compliance Program are estimated at 1% of total construction costs.

Task 3 Reporting Budget
The cost for this task is included in Task 1. 

Budget Category (a) Total 207,359

Budget Category (b): Land Purchase/Easement (if applicable) 0

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. The project does not involve preparation of assessment or evaluation studies.

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Bid Process for Design 
SFEP Director 113 5 565 Design Contractor 231,000 231,565
Contract Manager 77 36 2,772 2,772
Environmental Scientist 67 24 1,608 1,608
Outreach Coordinator 69 24 1,656 1,656
ABAG Attorney 161 24 3,864 3,864
Planting Plans
Environmental Scientist 67 65 4,355 4,355
Outreach Coordinator 69 65 4,485 4,485
Design Contractor Oversight & Coordination
Environmental Scientist 67 84 5,628 5,628
Outreach Coordinator 69 84 5,796 5,796
Total 411 30,729 231,000 261,729

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEQA
Environmental Scientist 67 65 4,355 4,355
Outreach Coordinator 69 65 4,485 4,485
Total 130 8,840 0 8,840

Task 7 Permitting
Not applicable. The cities are waiving construction permit fees for the project

Budget Category (c) Total 270,569

Labor Cost Expenses

This budget line item is estimated to cost $270,569 and includes $261,729 for Task 5 Final Design and $8,840 for Task 6 Environmental Documentation. 

Labor Cost Expenses

Not applicable. The project will be constructed within Caltrans right-of-way and city-owned property. The cities and Caltrans are providing access to these 
lands as contribution to the project.

Project administration costs for the San Pablo Spine & Regional Promotion of Green Infrastructure project, corresponding to Tasks 1 through 3 of the Work 
Plan, are estimated to be $207,359. This assumes project administration costs will be about 5% of the total project costs, and is based on SFEP's prior 
experience with other similar programs.

Labor Cost Expenses

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

SFEP Director 113 40 4,520 4,520
Contract Manager 77 160 12,320 12,320
Environmental Scientist 67 120 8,040 8,040
Outreach Coordinator 69 120 8,280 8,280
ABAG Attorney 161 80 12,880 12,880

SFEP Director 113 20 2,260 2,260
Contract Manager 77 80 6,160 6,160
Environmental Scientist 67 80 5,360 5,360
Outreach Coordinator 69 80 5,520 5,520
ABAG Attorney 161 20 3,220 3,220

SFEP Director 113 2 226 226
Contract Manager 77 16 1,232 1,232
Environmental Scientist 67 4 268 268
Outreach Coordinator 69 16 1,104 1,104
ABAG Attorney 161 16 2,576 2,576
Total 854 73,966 0 0 73,966

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Task 9.1 Project Construction

Construction Contractor 1,680,000 1,680,000
Task 9.2 Plant Establishment, Monitoring and Maintenance

Construction Contractor 420,000 420,000
Task 9.3 Conduct Monitoring

Monitoring by SFEI1 370,000 370,000
Task 9.4 Develop Intepretive Signs

Interpretive Signages 90,000 90,000
Task 9.5 Conduct Outreach

Principal Environmental Planner 102 876 89,352 Subcontractor-videographer 15,000 104,352
Outreach Coordinator 69 308 21,252 Printing-Photography 10,000 31,252
SFEP Director 113 30 3,390 Subcontractor-Graphics Design 10,000 13,390
Environmental Scientist 67 20 1,340 Travel 1,050 2,390
Senior Regional Planner 92 100 9,200 9,200
Task 9.6 Bay Friendly Certification - All sites

Bay Friendly Landscape Raters 65,000 65,000
Task 9.7 Regional Coordination
SFEP Director 113 80 9,040 Travel 500 9,540

Principal Environmental Planner 102 230 23,460 23,460
Outreach Coordinator 69 320 22,080 22,080
Contract Manager 77 48 3,696 3,696
Environmental Scientist 67 316 21,172 21,172
Total 2,328 203,982 2,661,550 2,865,532

Notes:
1. Includes $40,000 in-kind match from EPA.

Budget Category (d) Total 2,939,498

Labor Cost Expenses

Construction Contractor (Bidding and Contracting)

Construction and implementation costs for the project are estimated to be $2,939,498. This includes $73,966 for construction contracting, and $2,865,532 
for construction/implementation. This assumes that construction contracting costs will be about 3% of total construction costs, and is based on SFEP's 
prior experience with similar projects. Construction costs are based on a bid estimate for a similar project in San Pablo Avenue in December 2009, and is 
attached as supporting documentation to this budget.

Planting Contractor (Bidding and Contracting)

Signage Contractor (Bidding and Contracting)

Labor Cost Expenses



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. No additional environmental mitigation measures are necessary for this project.

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Environmental Scientist 67 240 16,080 16,080
Outreach Coordinator 69 240 16,560 16,560

SFEP Director 113 40 4,520 Construction Management Firm 370,000 374,520

Contract Manager 77 120 9,240 9,240
Environmental Scientist 67 120 8,040 8,040
Outreach Coordinator 69 120 8,280 8,280
ABAG Attorney 161 40 6,440 6,440

Environmental Scientist 67 192 12,864 12,864
Outreach Coordinator 69 192 13,248 13,248

Environmental Scientist 67 144 9,648 9,648
Outreach Coordinator 69 144 9,936 9,936

Principal Environmental Planner 102 30 3,060 3,060

Environmental Scientist 67 120 8,040 8,040
Total 1,742 125,956 370,000 495,956

Budget Category (f) Total 495,956

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 307,500

Assumptions:

Percentage used for 
contingency

15 % Cost ($) 307,500

TOTAL ESTIMATED COST OF THIS PROJECT 4,220,882

This project will be funded through the following mechanisms:

Non-State Share (match): $ 1,905,000
Requested Grant Funding: $ 2,315,882
Other State Funds being Used: $ 0

A 15% contingency has been added for this project, for a total of $307,500. 15% was identified as a reasonable contingency based on SFEP's experience 
with similar projects.

Total construction administration costs associated with the project are estimated at $495,956. The costs are small percentages of the various 
implementation tasks based on SFEP's previous experience implementing a wide variety of projects. The total implementation admin budget reflects 12% 
of the total budget.

Construction Management Firm Oversight

Plant Contractor Oversight

Coordination/Oversight of Monitoring Subcontractor

Labor Cost Expenses

There are no other costs for this project.

Construction Contractor Oversight

Construction Management



9.4 Regional Outreach Task Budget

Task Staff Rate # Hours Subtotal
Outreach 
Coordinator 

69.00 48 $3,312.00

Outreach 
Coordinator 

69.00 80 $5,520.00

Principal Planner 102.00 40 $4,080.00
$15,000 
(subcontract) 

$15,000.00

Outreach 
Coordinator

69.00 60 $4,140.00

Principal Planner 102.00 240 $24,480.00
SFEP Director 113.00 10 $1,130.00
Senior Regional 
Planner 

92.00 20 $1,840.00

Outreach 
Coordinator

69.00 80 $5,520.00

Principal Planner 102.00 144 $14,688.00
Graphic designer $10,000.00
Printing-
Photography

$10,000.00

Outreach 
coordinator 

69.00 40 $2,760.00

Principal Planner 102.00 216 $22,032.00
SFEP Director 113.00 20 $2,260.00
Environmental 
Specialist 

67.00 20 $1,340.00

travel $525.00

Senior Regional 
Planner

92.00 80 $7,360.00

Principal Planner 102.00 216 $22,032.00
travel $525.00

7. Updates to IRWMP Coordination 
Committee agencies on benefits of green 
infrastructure

Principal 
Environmental 
Planner

102.00 20 $2,040.00

in kind match of outreach activities from Green Infill-Clean Stormwater Grant (EPA) $40,000.00

$200,584.00

5. Presentations to ABAG Executive 
Board, the Estuary Partnership 
Implementation Committee, and other 
forums of public officials, resource 
agencies, non-profit organizations, and 
citizens' groups.  Includes developing 
powerpoint presentation & distributing 

6. Individual meetings with additional  
cities interested in developing green 
infrastructure (meet with planners, public 
works directors, etc.)

1. Develop three web pages: Stormwater 
Spine, Napa Raingardens, Campbell 
Green Street

2. Produce 3 podcasts, one on each 
project

3. Produce tours, forums, and/or training 
seminars (Lisa: spine/Jennifer Napa, 
Campbell)

4. Develop brochures, articles, flyers, and 
other outreach materials, database of LID 
projects 



9.6 Coordination task budget

Task/Deliverable Staff Rate # Hours Subtotal

1. Quarterly conference calls with all team members
12 conference calls (minutes submitted to DWR)

Principal Planner 102.00 36 $3,672.00
Environmental Scientist 67.00 60 $4,020.00
Outreach Coordinator 69.00 24 $1,656.00

2. Coordinate quarterly reports - SFEI, Stopwaste, Spine
11 quarterly reports submitted to DWR

Environmental Scientist 67.00 176 $11,792.00
Principal Planner 102.00 80 $8,160.00
Outreach Coordinator 69.00 231 $15,939.00
Contract Manager 77.00 24 $1,848.00

3. Annual site visits campbell, napa, spine
visit to each site annually (DWR may attend)

Principal Planner 102.00 74 $7,548.00
Outreach Coordinator 69.00 25 $1,725.00
SFEP Director 113.00 72 $8,136.00
travel $500.00

4. Coordinate draft final and final reports: SFEI, Stopwaste, Campbell, Napa
1 draft and 1 final report

Environmental Scientist 67.00 80 $5,360.00
Principal Planner 102.00 40 $4,080.00
Contract Manager 77.00 24 $1,848.00
Outreach Coordinator 69.00 40 $2,760.00
SFEP Director 113.00 8 $904.00

TOTAL $79,948.00



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $4,248 $16,992 $0 $21,240 20%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $41,848 $166,227 $0 $208,075 20%

(d) Construction/Implementation $2,279,097 $1,362,800 $0 $3,641,897 63%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $40,040 $160,162 $0 $200,202 20%

(g) Other Costs $28,000 $112,000 $0 $140,000 20%

(h) Construction/Implementation Contingency $239,323 $181,818 $0 $421,142 57%

(i) Grand Total (Sum rows (a) through (h) for each column) $2,632,557 $1,999,999 $0 $4,632,556 57%

*List sources of funding:  Use as much space as required.

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title:  Hacienda Avenue "Green Street" Improvement

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $2,700 $9,000 $0 $11,700 23%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $5,000 $45,000 $0 $50,000 10%

(d) Construction/Implementation $68,000 $145,000 $0 $213,000 32%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 0%

(f) Construction Administration $1,000 $21,000 $0 $22,000 5%

(g) Other Costs $1,000 $15,000 $0 $16,000 6%

(h) Construction/Implementation Contingency $635 $15,000 $0 $15,635 4%

(i) Grand Total (Sum rows (a) through (h) for each column) $78,335 $250,000 $0 $328,335 24%

*List sources of funding:  Use as much space as required.

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: Napa Valley Rainwater Harvesting

Budget Category Total % Funding 
Match

Requested Grant
 Funding

Non-State 
Share* (Funding 

Match)

Other State 
Funds Being 

Used



Project Title: Hacienda Avenue Green Street Improvement Project

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 92 170 15,640 15,640
Project Engineer 70 80 5,600 5,600
Total 250 21,240 0 21,240

Task 2 Labor Compliance Program Budget
The cost for this task is included under Task 1.

Task 3 Reporting Budget
The cost for this task is included under Task 1.

Budget Category (a) Total 21,240

Budget Category (b): Land Purchase/Easement (if applicable) 0

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
10% Design -Project Manager 92 100 9,205 9,205
10% Design -Project Engineer 71 100 7,056 7,056
30% Design -Project Manager 92 400 36,820 36,820
30% Design -Project Engineer 71 400 28,224 28,224
30% Design - Inspector 74 20 1,475 1,475
60% Design -Project Manager 92 300 27,615 27,615
60% Design -Project Engineer 71 300 21,168 21,168
60% Design -Inspector 74 30 2,213 2,213
90% Design -Project Manager 92 200 18,410 18,410
90% Design -Project Engineer 71 300 21,168 21,168
90% Design -Inspector 74 50 3,689 3,689
100% Design -Project Manager 92 95 8,745 8,745
100% Design -Project Engineer 71 90 6,350 6,350
100% Design - Inspector 74 100 7,377 7,377
Admin - Project Manager 92 70 6,444 6,444
Admin - Project Engineer 71 30 2,117 2,117
Total 2,585 208,075 0 208,075

Task 6 Environmental Documentation
Not applicable. The project is categorically exempt from CEQA.

Task 7 Permitting
Not applicable. All work will occur within the city right-of-way.

Budget Category (c) Total 208,075

Not applicable. The project is located within the City of Campbell's right-of-ways and will not require any land purchase easements.

Project administration costs for the Hacienda Ave Green Streets project, corresponding to Tasks 1 through 3 of the Work Plan, are estimated to be $21,240. 
This assumes project administration costs will be about 1% of the total project costs.  Project administration costs for this project are considerably lower 
because SFEP will be undertaking most of the project administration activities associated with the Program.

Labor Cost Expenses

Planning/design/engineering/environmental documentation funds will be used to complete the following tasks:
- Complete 10%, 30%, 60%, 90% and Final Design of the project. This project is categorically exempted under CEQA and will not require permits because all 
work will be completed within the city right-of-way.

Labor Cost Expenses

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
100% Design -Project Manager 92 5 460 460
100% Design -Project Engineer 71 10 706 706

Total 15 1,166 0 1,166

Task 9 Construction/Implementation
Please refer to attached detailed budget breakdown (Hacienda Construction Breakdown).

Budget Category (d) Total 3,641,897

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. No additional environmental mitigation measures are necessary for this project.

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 92 600 55,230 55,230
Project Engineer 71 800 56,448 56,448
Inspector 74 1,200 88,524 88,524
Total 2,600 200,202 0 0 200,202

Budget Category (f) Total 200,202

Total construction administration costs associated with the project are estimated at $200,202. The total construction admin budget reflects 4% of the total 
budget. Unit costs are based on actual billable rates. Number of hours are based on past data with similar project scope.

Labor Cost Expenses

Construction and implementation costs for the Hacienda Ave Green Streets Project are estimated to be $3,640,731. 

Labor Cost Expenses



Row (g) Other Costs 140,000

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Material Testing 60,000 60,000

Monitoring 80,000 80,000

Total 0 0 0 140,000 140,000

Row (h) Construction/Implementation Contingency 421,142

Assumptions:

Percentage used for contingency 10 % Cost ($) 421,142

TOTAL ESTIMATED COST OF THIS PROJECT 4,632,556

This project will be funded through the following mechanisms:

Non-State Share (match): $ 2,632,557
Requested Grant Funding: $ 1,999,999
Other State Funds being Used: $ 0

A 10% contingency has been added for this project, for a total of $421,142. 10% was identified as a reasonable contingency based on the City of Campbell's 
experience with similar projects.

Other costs for this Project are estimated at $140,000, which includes $60,000 for material testing and $80,000 for monitoring during the construction/initial 
implementation of the project.

Labor Cost Expenses



I tem  No I tem Descr iption Unit Unit Pr ice Quantity Extension Bioretention Areas Street Nar rowing Misc
1 TRAFFIC CONTROL LS $80,000.00 1.00 80,000.00$                40,000.00 40,000.00
2 CONSTRUCTION STAKING & LAYOUT LS $60,000.00 1.00 60,000.00$                30,000.00 30,000.00
3 RESET MONUMENT EA $1,250.00 12.00 15,000.00$                15,000.00

4
CLEARING, GRUBBING, AND REMOVAL OF 
OBSTRUCTIONS LS $100,000.00 1.00 100,000.00$              100,000.00

5 POTHOLING & EXPOSING UTILITIES LS $20,000.00 1.00 20,000.00$                20,000.00
6 ADJUST STORM DRAIN MANHOLES TO GRADE EA $635.40 15.00 9,531.00$                  9,531.00
7 EXCAVATION/GRADING CY $30.00 9,200.00 276,000.00$              276,000.00
8 8" AC DIGOUT SF $14.28 60,000.00 856,800.00$              856,800.00
9 WEDGE GRIND/CONFORM CUTS LS $1,750.00 1.00 1,750.00$                  1,750.00
10 3" RAC TON $150.00 4,500.00 675,000.00$              675,000.00
11 MISC ASPHALT CONCRETE (AC BERM) TON $500.00 10.00 5,000.00$                  5,000.00
12 DRAINAGE INLET MODIFICATIONS EA $2,000.00 46.00 92,000.00$                92,000.00
13 CURB LF $60.00 8,000.00 480,000.00$              480,000.00
14 PCC DRIVEWAY APPROACH/CONFORM SF $20.00 15,300.00 306,000.00$              306,000.00
15 SIDEWALK SF $10.00 9,225.00 92,250.00$                92,250.00
16 ACCESSIBILITY RAMP EA $3,000.00 26.00 78,000.00$                78,000.00
17 INSTALL BLUE FIRE HYDRANT MARKERS EA $20.00 20.00 400.00$                     400.00
18 STRIPING LF $1.50 30,000.00 45,000.00$                9,250.00 35,750.00
19 12 IN. LIMIT LINE/ CROSSWALK - THERMO. LF $5.00 2,000.00 10,000.00$                10,000.00
20 PAVEMENT LEGENDS - THERMO SF $5.00 1,000.00 5,000.00$                  5,000.00
22 SIGNS LS $10,000.00 1.00 10,000.00$                10,000.00
23 STREET TREE (24" BOX) EA $400.00 230.00 92,000.00$                92,000.00
24 INSTALL LANDSCAPE & IRRIGATION LS $300,000.00 1.00 300,000.00$              300,000.00
25 STREETLIGHT (LED) EA $1,000.00 31.00 31,000.00$                31,000.00

SUBTOTAL CONSTRUCTION 3,640,731.00$           1,842,781.00$            1,612,800.00$            185,150.00$               



Project Title: Napa Valley Rainwater Harvesting

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Administrator 90 130 11,700 11,700
Total 130 11,700 0 11,700

Task 2 Labor Compliance Program Budget
The cost for this task is included under Task 1 above.

Task 3 Reporting Budget
The cost for this task is included under Task 1 above.

Budget Category (a) Total 11,700

Budget Category (b): Land Purchase/Easement (if applicable) 0

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. This project does not require assessment and evaluation studies.

Task 5 Final Design

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
30% Landscape Design 100 125 12,500 12,500
60% Landscape Design 100 125 12,500 12,500
90% Landscape Design 100 125 12,500 12,500
100% Landscape Design 100 125 12,500 12,500
Total 500 50,000 0 50,000

Task 6 Environmental Documentation
Not applicable. A categorical exemption has been submitted and NOE issued and on record.

Task 7 Permitting
Not applicable. Permits, if any, will be the responsibility of the property owners.

Budget Category (c) Total 50,000

Not applicable. The project will not require land purchase/easements.

Planning/design/engineering/environmental documentation funds will be used to complete the following tasks:
- Complete 30%, 60%, 90% and Final Design of the project. This project is categorically exempted under CEQA. Property owners will be responsible for 
obtaining any permits required and the cost of these permits are included in the project cost.

Labor Cost Expenses

Project administration costs for the Napa Valley Rainwater Harvesting project, corresponding to Tasks 1 through 3 of the Work Plan, are estimated to be 
$11,700. This assumes project administration costs will be about 4% of the total project costs, and is based on Napa's experience with other similar 
programs.

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
This cost is included under Task 9.

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Rain garden installers 50 1,440 72,000 72,000
Volunteer labor 40 200 8,000 8,000
Rain barrel installers 50 200 10,000 10,000
Total 1,840 90,000 0 90,000

Materials Used
Unit Costs 

($) No. of Units Total ($)

Rain barrel conversion materials 10 300 3,000
Rain garden plant materials 6,000 20 120,000
Total 123,000

Budget Category (d) Total 213,000

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable.

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 100 220 22,000 22,000
Total 220 22,000 0 0 22,000

Budget Category (f) Total 22,000

Materials

This project is exempt from CEQA and therefore does not require any environmental compliance/mitigation/enhancement tasks.

Total construction administration costs associated with the project are estimated at $22,000. The total construction admin budget reflects 7% of the total 
budget. Number of hours are based on past data with similar project scope.

Labor Cost Expenses

Labor Cost Expenses

Implementation costs for this project are estimated to be $213,000.



Row (g) Other Costs 16,000

Description:

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Outreach to get participation 8,000 8,000
Development of tracking and 

monitoring materials 4,000 4,000
Training on how to track 

harvesting 4,000 4,000
Total 0 0 0 16,000 16,000

Row (h) Construction/Implementation Contingency 15,635

Assumptions: 

Percentage used for contingency 5 % Cost ($) 15,635

TOTAL ESTIMATED COST OF THIS PROJECT 328,335

This project will be funded through the following mechanisms:

Non-State Share (match): $ 78,335
Requested Grant Funding: $ 250,000
Other State Funds being Used: $ 0

Contingency percentage based on typical contingencies associated with rain garden and rain barrel installation programs in the Bay Area.

Other costs associated with this project, associated with Task 9 in the Work Plan, are estimated to cost $150,750. The breakdown of these costs is shown 
below. Assumptions: Expenses are based on previous experiences with outreach and monitoring projects 

Labor Cost Expenses
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Budget Information for Program 5: Integrated Water Quality Improvement, Flood Management 
and Ecosystem Restoration in Bay Area Disadvantaged Communities (DAC) Budget 

 

This program consists of the following projects –  

(a) Watershed Partnership Technical Assistance 

(b) Stream Restoration with Schools and Community in Disadvantaged Communities of the North 
Bay 

(c) Floodplain Mapping for the Bay Area with Disadvantaged Communities Focus 

(d) Storm Water Improvements and Flood Reduction Strategies Pilot Project in Bay Point 

(e) Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project 

(f) Pescadero Creek Watershed Disadvantaged Communities Integrated Flood Reduction and Habitat 
Enhancement Project 

(g) Pescadero Creek Steelhead Smolt Outmigrant Trapping 

(h) Stream Channel Shapes and Floodplain Restoration Guidance and Watershed Restoration in San 
Francisquito Creek, East Palo Alto, a Disadvantaged Community 

(i) Steelhead and Coho: Bay Area Indicator for Restoration Success SF Estuary Steelhead 
Monitoring Program 

 

 
 
 

 
 
 

 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $27,050 $0 $27,050 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $185,000 $629,500 $0 $814,500 23%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $185,000 $656,550 $0 $841,550 22%

*List sources of funding:  Matching funds are from Estuary 2100 - USEPA ($60,000), SFEI Geospatial Library ($25,000), CIAP Wetlands Toolkit – Dpt. Of Interior 
($50,000), Development of Californias 401 On-Line Certification - USEPA ($50,000).

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: C. Floodplain Mapping for the Bay Area with Disadvantaged Communities Focus

Total % Funding 
Match



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $7,334 $0 $7,334 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $53,289 $142,666 $0 $195,955 27%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $53,289 $150,000 $0 $203,289 26%

*List sources of funding:  Match provided by the San Francisco Estuary Partnership

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: A. Watershed Partnership Technical Assistance

Total % Funding 
Match



Project Title: A. Watershed Partnership Technical Assistance

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Finance Specialist $61.00 42 2,562 2,562
Payroll Specialist $54.41 41 2,231 2,231

Total 83 4,793 0 4,793

Task 2 Labor Compliance Program Budget
Not applicable. This project is not a public works construction project and does not involve any construction work. 

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Grant Administrator 77 33 2,541 2,541
Total 33 2,541 0 2,541

Budget Category (a) Total 7,334

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. This program does not require design services.

Task 6 Environmental Documentation
Not pplicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 0

Labor Cost Expenses

Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.

Project administration costs for this project are estimated to be $7,334. This assumes project administration costs will be about 4% of the total project 
costs, and is based on experience with SFEP's programs. Grant administration costs include costs for preparing quarterly and final reports for submittal to 
DWR

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Coordinator $46.12 3624 167,139 Workshop Materials 1,045 168,184
Director Supervision $112.00 86 9,632 Multimedia Consultant1 2,500 12,132
Web Designer 100 50 5,000 Newsletter Inserts 2,265 7,265
Conduct technical training 
workshops LS 8,375 8,375

Total 3,760 190,146 5,810 195,956
Note(s): 
1. Assuming development of 1 video. 

Budget Category (d) Total 195,956

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Labor Cost Expenses

Implementation costs for this project are estimated to be $195,956. The match provided for this task is $53,289. This includes costs for the following 
subtasks: 
9.1 Assist the Bay Area Watershed Network (BAWN) and its Working groups to participate in the IRWMP
9.2 Develop Program Information Resources
9.3 Conduct Data Management



Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 203,290

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 53,289
Requested Grant Funding: $ 150,000
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $27,110 $0 $27,110 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $65,000 $172,890 $0 $237,890 27%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $65,000 $200,000 $0 $265,000 25%

*List sources of funding:  $65,000 match in volunteer time in communities where planting days are occurring 

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: B. Stream Restoration with Schools and Community in DACs of the North Bay

Total % Funding 
Match



Project Title: B. Stream Restoration with Schools and Communities in DACs of the North Bay

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Education Director $79.27 50 3,964 3,964
Total 50 3,964 0 3,964

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Education Director 79 76 6,025 6,025
Total 76 6,025 0 6,025

Budget Category (a) Total 9,988

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. This program does not require design services.

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 0

Labor Cost Expenses

Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.

Project administration costs for this project are estimated to be $9,988. This assumes project administration costs will be about 4% of the total project costs. 
Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Education Director $79.27 265 21,007 Mileage 2,200 23,207
STRAW Restoration Manager $62.98 630 39,677 Teacher training 5,000 44,677
Restoration Assistant Manager $38.32 604 23,145 Educational Consultants 5,000 28,145
Watershed Education Director $79.27 49 3,884 Consultant Services-PCI 13,550 17,434
Project Manager $52.53 252 13,238 Consultant Services-PRBO 4,000 17,238
Watershed Education 
Coordinators $33.15 844 27,979 27,979

Time Match (from teachers and 
students) 20 3,250 65,000 65,000

Total 5,894 193,930 29,750 223,680

Materials Used
Unit Costs 

($) No. of Units Total ($)
Plants and Materials 8,842 1 8,842
Driwater/Irrigation Supplies 20,840 1 20,840
Portable toilets/storage/shared 
equipment 1,650 1 1,650
Total 31,332

Budget Category (d) Total 255,012

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 265,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 65,000
Requested Grant Funding: $ 200,000
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 

Labor Cost Expenses

Matching Funds

Implementation costs for this project are estimated to be $255,012. This cost consists of ten planting days, with oversight from the Bay Institute, and teacher 
professional development and student environmental education in class and in the field.



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used

Total % 
Funding 
Match

(a) Watershed Partnership 
Technical Assistance

$53,289 $150,000 $0 $203,289 
26%

(b)

Stream Restoration with Schools 
and Community in 
Disadvantaged Communities of 
the North Bay

$65,000 $200,000 $0 $265,000 

25%

(c)
Floodplain Mapping for the Bay 
Area with Disadvantaged 
Communities Focus

$185,000 $656,550 $0 $841,550 
22%

(d)
Storm Water Improvements and 
Flood Reduction Strategies Pilot 
Project in Bay Point

$25,000 $160,000 $0 $185,000 
14%

(e)
Disadvantaged Communities 
Richmond Shoreline and City of 
San Pablo Flood Project

$230,000 $85,000 $0 $315,000 
73%

(f)

Pescadero Creek Watershed 
Disadvantaged Communities 
Integrated Flood Reduction and 
Habitat Enhancement Project

$0 $103,000 $0 $103,000 

0%

(g)
Pescadero Creek Steelhead Smolt 
Outmigrant Trapping

$35,500 $119,310 $0 $154,810 
23%

(h) Stream Channel Shapes and 
Floodplain Restoration Guidance 
and Watershed Restoration in 
San Francisquito Creek, East Palo 
Alto, a Disadvantaged 
Community

$80,800 $230,000 $0 $310,800 

26%

(i) Steelhead and Coho: Bay Area 
Indicator for Restoration Success 
SF Estuary Steelhead Monitoring 
Program

$125,000 $378,166 $0 $503,166 

25%

Grand Total 
(Sum rows (a) through (h) for 
each column)

$674,589 $1,703,860 $0 $2,378,449 28%

Table 8 - Summary Budget

5. Integrated Water Quality Improvement, Flood Management and Ecosystem Restoration in Bay Area Disadvantaged Communities

Individual Project Title 



Project Title: C. Floodplain Mapping for the Bay Area with Disadvantaged Communities Focus

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Senior Scientist $171.00 10 1,710 Indirect Costs 3,630 5,340
Project Manger SFEI $115.00 70 8,050 8,050
GIS Manager $88.00 20 1,760 1,760
GIS Specialist $60.00 60 3,600 3,600
Art Director $92.00 20 1,840 1,840
Web Map Specialist $100.00 20 2,000 2,000
UI Specialist $88.00 20 1,760 1,760
Systems Specialist $135.00 20 2,700 2,700
Total 240 23,420 3,630 27,050

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget
The budget for this task is included in Task 1. 

Budget Category (a) Total 27,050

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. This program does not require design services.

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 0

Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Senior Scientist $171.00 152 25,992 Indirect Costs 1,550 27,542
Project Manger SFEI $115.00 250 28,750 28,750
GIS Manager $88.00 926 81,488 81,488
GIS Specialist $60.00 4479 268,740 268,740
Art Director $92.00 285 26,220 26,220
Web Map Specialist $100.00 890 89,000 89,000
UI Specialist $88.00 930 81,840 81,840
Systems Specialist $135.00 192 25,920 25,920

Data gathering and 
standardization, development 
interactive web map, and 
enhancements in functionality of 
web map

LS 185,000 185,000

Total 8,104 812,950 1,550 814,500

Budget Category (d) Total 814,500

Labor Cost Expenses

Matching Funds

Implementation costs for this project are estimated to be $814,500. Of this total, $185,000 matching funds will go towards flood infrastructure data 
gathering and standardization, development of interactive web map, and enhancements to the functionality of the interactive web map.

Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.

Project administration costs for this project are estimated to be $27,050. This assumes project administration costs will be about 3% of the total project 
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for 
contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 841,550

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 185,000
Requested Grant Funding: $ 656,550
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $7,990 $0 $7,990 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $25,000 $152,010 $0 $177,010 14%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $25,000 $160,000 $0 $185,000 14%

*List sources of funding:  Contra Costa County Public Works

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: D. Storm Water Improvements and Flood Reduction Strategies Pilot Project in Bay Point

Total % Funding 
Match



Project Title: D. Storm Water Improvements and Flood Reduction Strategies Pilot Porject in Bay Point

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Principal $155.00 6 930 930
Staff Professional $100.00 29 2,900 2,900
Sr Project Administrator $70.00 12 840 840
Total 47 4,670 0 4,670

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Sr Report Specialist $70.00 10 700 700
Principal $155.00 4 620 620
Staff Professional $100.00 20 2,000 2,000
Total 34 3,320 0 3,320

Budget Category (a) Total 7,990

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. This program does not require design services.

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 0

Labor Cost Expenses

Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.

Project administration costs for this project are estimated to be $7,990. This assumes project administration costs will be about 4% of the total project costs. 
Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Principal $155.00 65 10,075 10,075
Sr Professional $135.00 200 27,000 27,000
Project Professional $125.00 257 32,125 32,125
Staff Professional $100.00 428 42,800 42,800
Non-profit community work $100.00 288 28,800 28,800
Sr Report Specialist $70.00 7 490 490
GIS/CAD Specialist $80.00 134 10,720 10,720

Contra Costa County Public 
Works Staff Time LS 25,000 25,000

Total 1,379 177,010 0 177,010

Budget Category (d) Total 177,010

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 185,000

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 25,000
Requested Grant Funding: $ 160,000
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 

Labor Cost Expenses

Matching Funds

Implementation costs for this project are estimated to be $177,010. Of this total, $25,000 is provided as matching funds by Contra Costa County Public 
Works staff who will assist in project and record finding.



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $4,250 $0 $4,250 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $230,000 $80,750 $0 $310,750 74%

(d) Construction/Implementation $0 $0 $0 $0 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $230,000 $85,000 $0 $315,000 73%

*List sources of funding:  $230,000 City of San Pablo – City staff time and redevelopment $ into this area

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: E. Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project

Total % Funding 
Match



Project Title: E. Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Community Organizer $85.00 30 2,550 2,550
Total 30 2,550 0 2,550

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Community Organizer $85.00 20 1,700 1,700
Total 20 1,700 0 1,700

Budget Category (a) Total 4,250

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Community Organizer $85.00 412 35,020 35,020
Planner $115.00 112 12,880 12,880
Civil Engineer $150.00 199 29,850 29,850

Student $500 stipend 
per student 6 students 3,000 3,000

City of San Pablo staff time and 
redevelopment investment into 
the area

LS 230,000 230,000

Total 723 310,750 0 310,750

Task 5 Final Design
Costs for this task are included in Task 4. 

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 310,750

Matching Funds

Labor Cost Expenses

Planning/design costs are estimated at $310,750. Of this total, $230,000 is provided as matching funds by the City of San Pablo through staff time and 
redevelopment investment into this area, including previous work done. 
The following tasks are included in this budget category:
4.1 Technical Assistance for Stream Restoration Design
4.2 Finalize Technical Feasibility Evaluations for Wildcat Creek Restoration in the City of San Pablo
5 Coordinate and Design the North Richmond Shoreline Access Project

Labor Cost Expenses

Project administration costs for this project are estimated to be $4,250. This assumes project administration costs will be about 1.5% of the total project 
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Construction/Implementation
Not applicable. This project will not involve any construction.
Budget Category (d) Total 0

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 315,000

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 230,000
Requested Grant Funding: $ 85,000
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $5,000 $0 $5,000 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $0 $98,000 $0 $98,000 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $0 $103,000 $0 $103,000 0%

*List sources of funding:  No match will be provided for this project

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: F. Pescadero Creek Watershed DAC Integrated Flood Reduction and Habitat Enhancement Project

Total % Funding 
Match



Project Title: E. Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager $70.00 32 2,240 Mailings 1,220 3,460
Total 32 2,240 1,220 3,460

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager $70.00 22 1,540 1,540
Total 22 1,540 0 1,540

Budget Category (a) Total 5,000

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4 Assessment and Evaluation
The cost for this task is included under Task 9 Implementation.

Task 5 Final Design
The cost for this task is included under Task 9 implementation.

Task 6 Environmental Documentation
Applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 0

Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Director $95.00 154 14,630 Consultant (FWRE) 60,000 74,630
Project Manager $70.00 236 16,520 16,520
Conservation Associate $55.00 70 3,850 3,850
Students $600/stipend 3,000 3,000
Total 460 38,000 60,000 98,000

Budget Category (d) Total 98,000

Labor Cost Expenses

Implementation costs for this project are estimated to be $98,000 and include the following activities:
4.1 Develop Restoration Guidance
5 Develop Technical Solutions to Flooding
9 Collaborate with Local Stakeholders to Evaluate Flood Management Alternatives

Labor Cost Expenses

Project administration costs for this project are estimated to be $5,000. This assumes project administration costs will be about 5% of the total project 
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 103,000

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 0
Requested Grant Funding: $ 103,000
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $5,960 $0 $5,960 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $32,300 $113,350 $0 $145,650 22%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $3,200 $0 $0 $3,200 100%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $35,500 $119,310 $0 $154,810 23%

*List sources of funding:  Match funds are provided by reduced hourly rate of lead biologists and volunteer time of the fisheries biologist to secure 
proper permits for project

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: G. Pescadero Creek Steelhead Smolt Outmigrant Trapping

Total % Funding 
Match



Project Title: G. Pescadero Creek Steelhead Smolt Outmigrant Trapping

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
RCD Project Manager $95.00 12 1,140 1,140
RCD Support Staff $70.00 35 2,450 2,450
Total 47 3,590 0 3,590

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
RCD Project Manager $95.00 8 760 760
RCD Project Staff $70.00 23 1,610 1,610
Total 31 2,370 0 2,370

Budget Category (a) Total 5,960

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4 Assessment and Evaluation
Not applicable. This project does not involve preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. The project does not include any design services. 

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
The cost shown for this task will be provided as matching funds to the project by the lead fisheries biologist.

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Fisheries Biologist 100 32 3,200 3,200
Total 32 3,200 0 3,200

Budget Category (c) Total 3,200

Labor Cost Expenses

Labor Cost Expenses

Project administration costs for this project are estimated to be $5,960. This assumes project administration costs will be about 4% of the total project 
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Fisheries Biologist $100.00 32 3,200 3,200
Total 32 3,200 0 3,200

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Lead Biologist $100.00 500 50,000 Consultant Biologist (Podlech) 16,300 66,300
Biologist/PM $100.00 210 21,000 21,000
Field Tech. $50.00 320 16,000 16,000
CEMAR PM $115.00 10 1,150 1,150

Volunteers $20.00 800 16,000 16,000
Total 1,840 104,150 16,300 120,450

Materials Used
Unit Costs 

($) No. of Units Total ($)
Rotary Screw Trap 22,000 1 22,000
Total 22,000

Budget Category (d) Total 145,650

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Equipment

Labor Cost Expenses

Matching Funds

Implementation costs for this project are estimated to be $98,000. No construction will occur. Funds in this task cover purchase of equipment, time for 
fisheries biologist (Podlech and Robins), field tech, and CEMAR fisheries biologist (for coordination with related projects). Please note that the lead 
biologists, Mike Podlech and Jim Robins, are providing additional match ($16,300) via reduced rates. Podlech's 2010 rate is $120/hr and Robins' is 
$130/hr. 

Labor Cost Expenses

San Mateo RCD will subcontract with a fisheries biologist to coordinate trapping and monitoring activities. No construction will be required for this project.



Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 154,810

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 35,500
Requested Grant Funding: $ 119,310
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $11,500 $0 $11,500 0%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $80,800 $202,200 $0 $283,000 29%

(d) Construction/Implementation $0 $16,300 $0 $16,300 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $80,800 $230,000 $0 $310,800 26%

*List sources of funding:  $80,800 combined match from the U.S. Forest Service ($23,800), EPA ($30,000), San Fransisquito JPA ($10,000), and the SF 
Foundation ($17,000)

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: H. Stream Channel Shapes and Floodplain Restoration Guidance and Watershed Restoration in San Francisquito Creek, East Palo Alto, a DAC

Total % Funding 
Match



Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager $100.00 69 6,900 6,900
Total 69 6,900 0 6,900

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager $100.00 46 4,600 4,600
Total 46 4,600 0 4,600

Budget Category (a) Total 11,500

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Labor Cost Expenses

Project Title: Project Title: H. Stream Channel Shapes and Floodplain Restoration Guidance and Watershed Restoration in San Francisquito 
Creek, East Palo Alto, a DAC

Project administration costs for this project are estimated to be $11,500. This assumes project administration costs will be about 4% of the total project 
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Labor Cost Expenses



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Executive Director $50.00 224 11,200 Travel Expenses 4,600 15,800

Executive Director $1,000 per 
workshop 6 workshops 6,000

200 ft tape, tripod, GPS unit, 
Google Earth Pro, range finder, 
current meter

6,750 12,750

Engineer/Field Geomorphologist $100.00 1438 143,800 143,800

Student $600 stipend 
per student 5 students 3,000 3,000

Workshop Facilitator $4,000 per 
workshop 6 workshops 24,000 24,000

Student Intern $15.00 190 2,850 2,850

USEPA match toward staff time 
for Far West Engineering in 
watershed sciences

LS 30,000 30,000

USFS match in staff time and 
transportation LS 23,800 23,800

SF Foundation in-kind match for 
applicable projects related to 
San Francisquito Creek

LS 17,000 17,000

San Francisquito Creek JPA 
match in staff time and materials LS 10,000 10,000

Total 271,650 11,350 283,000

Task 5 Final Design
Not applicable. The project does not include any design services. 

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits. 

Budget Category (c) Total 283,000

Matching Funds

Planning costs for this project are estimated to be $283,000 and include the following activities:
4.1 Site Selection
4.2 Field Geomorphic Surveying and Data Collection
4.3 Data Compilation, Analysis and Creek Design Curves Preparation
4.4 Preparation of TM with Results and Curve Data
4.5 Technical Assistance for Stream and Wetland Restoration Design
4.6 Organize and Convene Watershed Partners
4.7 Coordinate Community Campaigns/Workshops
4.8 Document Community Vision
Of the total cost, $80,800 is provided as match by USEPA, USFS, SF Foundation and San Francisquito Creek JPA.

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not appllicable. This project does not involve construction.

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Youth outreach support $35.00 60 2,100 Graphic Designer 10,000 12,100

Environmental Advocate $50.00 24 1,200 Consultant - slideshow 
development 1,500 2,700

Executive Director $50.00 30 1,500 1,500
Total 4,800 11,500 16,300

Budget Category (d) Total 16,300

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 310,800

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 80,800
Requested Grant Funding: $ 230,000
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 

Labor Cost Expenses

Implementation costs for this project are estimated to be $16,300 and include the following activities:
9.1 Design Visual Tool
9.2 Work with Local Youth in Underserved Communities on Planting and Restoration Projects



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $462 $18,908 $0 $19,370 2%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0 0%

(d) Construction/Implementation $124,538 $359,258 $0 $483,796 26%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $125,000 $378,166 $0 $503,166 25%

*List sources of funding:  $60,000 match SCVWD; $35,000 match NBWA; $30,000 in kind match from Napa RCD

Budget Category Non-State 
Share* (Funding 

Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Table 7 - Project Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Project Title: I. Pescadero Creek Steelhead Smolt Outmigrant Trapping

Total % Funding 
Match



Project Title: I. Pescadero Creek Steelhead Smolt Outmigrant Trapping

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEMAR Administrator $65.00 179 11,635 11,635
Total 179 11,635 0 11,635

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEMAR Administrator $65.00 119 7,735 7,735
Total 119 7,735 0 7,735

Budget Category (a) Total 19,370

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4 Assessment and Evaluation
Not applicable. This project does not involve preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. The project does not include any design services. 

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
The cost for this task is included under Task 9.

Budget Category (c) Total 0

Labor Cost Expenses

Project administration costs for this project are estimated to be $19,370, with $462 included as in-kind match. This assumes project administration costs 
will be about 4% of the total project costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR. 

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Not applicable. This project does not include construction.

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEMAR Sr. Scientist $115.00 397 45,655 Travel and Fieldwork Costs 28,498 74,153
CEMAR Exec Director $135.00 75 10,125 1,040 11,165
CEMAR GIS Specialist $90.00 230 20,700 20,700
CEMAR Assistant Scientist $80.00 86 6,880 6,880
SCVWD Biologist $84.00 700 58,800 58,800
Sonoma Biologist $69.00 480 33,120 33,120
SSRCD Manager $80.00 30 2,400 2,400
SSRCD Consultant  Biologist $95.00 352 33,440 33,440
SEC Outreach Coordinator $70.00 157 10,990 10,990
SEC Manager $95.00 40 3,800 3,800
RCD Biologist $86.00 925 79,550 79,550
RCD Hydrologist $66.00 458 30,228 30,228
RCD Aide $19.00 780 14,820 14,820
Watershed Specialist $70.00 125 8,750 8,750

SCVWD 60,000 60,000
NBWA 35,000 35,000
Total 4,835 454,258 29,538 483,796

Budget Category (d) Total 483,796

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities. 

Budget Category (f) Total 0

Labor Cost Expenses

Additional Matching Funds

Implementation costs for this project are estimated to be $482,756. Of this total, $124,538 is provided as matching funds, which includes $60,000 from 
Santa Clara Valley Water District (SCVWD) and $35,000 from North Bay Watershed Association (NBWA).



Row (g) Other Costs 0

Description:

Row (h) Construction/Implementation Contingency 0

Assumptions:

Percentage used for contingency 0 % Cost ($) 0

TOTAL ESTIMATED COST OF THIS PROJECT 503,166

This project will be funded 
through the following 
mechanisms:

Non-State Share (match): $ 125,000
Requested Grant Funding: $ 378,166
Other State Funds being Used: $ #N/A

There are no contingency costs associated with construction/implementation of this project.

There are no other costs associated with this Project. 
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